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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 372.036 422.746 226.288 0.000 226.288 183.419 110.261 82.202 87.285 Continuing Continuing
3096: Littoral Combat Ship 103.288 121.407 75.675 0.000 75.675 71.585 31.302 25.233 26.712 Continuing Continuing
3129: LCS Mission Package
Development

168.082 162.458 109.048 0.000 109.048 111.834 78.959 56.969 60.573 Continuing Continuing

4018: Littoral Combat Ship
Construction

90.393 75.147 41.565 0.000 41.565 0.000 0.000 0.000 0.000 0.000 1,279.015

9999: Congressional Adds 10.273 63.734 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 100.139

A. Mission Description and Budget Item Justification
A. MISSION DESCRIPTION:
This Program Element (PE) provides funds for detailed design, development, construction, integration and testing of the Littoral Combat Ship (LCS). LCS will be a fast,
agile, and networked surface combatant with capabilities optimized to defeat asymmetric threats, and assure naval and joint force access into contested littoral regions.
It will use open-systems-architecture design, modular weapons, and sensor systems, and a variety of manned and unmanned vehicles to expand the battle space and
project offensive power into the littoral. LCS will operate with focused-mission packages that deploy manned and unmanned vehicles to execute a variety of missions,
including littoral anti-submarine warfare (ASW), anti-surface warfare (SUW) and mine countermeasures (MCM). LCS will also possess inherent capabilities, regardless
of mission package installed, including intelligence, surveillance, reconnaissance (ISR), homeland defense, Maritime Interdiction/Interception Operations (MIO), anti-
terrorism/force protection (AT/FP), air self-defense, joint littoral mobility, and Special Operating Forces (SOF) and logistic support for movement of personnel and
supplies. This relatively small, high-speed surface combatant will complement the U.S. Navy's AEGIS Fleet and DDG 1000 by operating in environments where it is
less desirable to employ larger, multi-mission ships. LCS will have the capability to deploy independently to overseas littoral regions, remain on station for extended
periods of time either with a battle group or through a forward-basing arrangement and will be capable of underway replenishment. LCS will operate with Carrier Strike
Groups, Surface Action Groups, in groups of other similar ships, or independently for diplomatic and presence missions. Additionally, LCS will have the capability to
operate cooperatively with the U.S. Coast Guard and Allies.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 367.840 360.518 0.000 0.000 0.000
Current President's Budget 372.036 422.746 226.288 0.000 226.288
Total Adjustments 4.196 62.228 226.288 0.000 226.288

• Congressional General Reductions -1.762
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 -0.010
• Congressional Adds 64.000
• Congressional Directed Transfers 0.000
• Reprogrammings 9.999 0.000
• SBIR/STTR Transfer -5.803 0.000
• Program Adjustments 0.000 0.000 226.288 0.000 226.288

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2009 FY 2010
Project: 9999: Congressional Adds

Congressional Add: Revised Acquisition Strategy 0.000 59.751
Congressional Add: MIW Modules Prog - Cong 0.000 3.983
Congressional Add: Autonomous Acoustic Array Advanced Tubular Solid O 1.995 0.000
Congressional Add: LCS Common MIssion Package Training Environmnet 4.488 0.000
Congressional Add: Alternative Use of Mine Warfare Modules 3.790 0.000

Congressional Add Subtotals for Project: 9999 10.273 63.734

Congressional Add Totals for all Projects 10.273 63.734

Change Summary Explanation
FY09 Program Adjustment reflects a below threshold reprogramming for USS FREEDOM (LCS 1) Early Deployment

FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3096: Littoral Combat Ship

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

3096: Littoral Combat Ship 103.288 121.407 75.675 0.000 75.675 71.585 31.302 25.233 26.712 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The RDT&E portion of the LCS Program is comprised of design and development efforts required to deliver the Flight 0 Class Ships, including integration with modular
MCM, ASW, and SUW mission packages, and construction of the first two Flight 0 Class Ships, the USS FREEDOM (LCS 1) delivered September 2008 and the
USS INDEPENDENCE (LCS 2) delivered December 2009. It includes the design and development effort required to support the introduction and deployment of a
Flight 0+ baseline for the ships awarded in FY09 with the incorporation of lessons learned from the design and construction of USS FREEDOM (LCS 1) and USS
INDEPENDENCE (LCS 2), including improved waterjets and a waterjet tunnel extension on the Lockheed Martin (LM) LCS Design. Additionally, it includes design and
development efforts required to support the introduction of a new down selected design baseline for a five year block buy in FY10-15. This new baseline will include
lessons learned from the LCS 1 through 4 and the introduction of various cost reduction initiatives of a second source for the down selected design in FY12 built to a
Technical Data Package (TDP) developed in FY10-12, with selected ship systems provided as GFE.

The LCS Program achieved Milestone A and Program Initiation in May 2004, and underwent a Milestone A update in FY09. Milestone B is planned for third quarter
2010.

The LCS design and development phases include platform design and development, experimentation and ship system design and integration, hull platform testing,
development of a Technical Data Package, total ship system engineering and integration, planning and conduct of system testing, including procurement of ordnance.

The R&D portion of LCS funding is also comprised of formal Developmental and Operational Assessment testing of the LCS Ships and Mission Packages. Test and
Evaluation will concentrate on verifying integration and interoperability of employed technologies and systems in the LCS Seaframe designs and modular mission
packages to achieve the mission capabilities and performance requirements as defined in the LCS Program's Flight 0 and Flight 0+ Capabilities Development
Documents (CDD). T&E functions will include the evaluation of Critical Technical Parameters (CTP), Measures of Effectiveness (MOE), Measures of Suitability (MOS),
and Key Performance Parameters (KPP) for the core Seaframe and the focused missions. Operational testing will also include the conduct of formal Live Fire Test and
Evaluation (LFT&E) efforts including Full Scale Shock Trials (FSST) through FY15.

B. Accomplishments/Planned Program ($ in Millions)
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3096: Littoral Combat Ship

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
LCS Class Design Services

Provides for Class Design Services efforts and a contract to both industry design teams for continued
design refinement of the Flight 0 and 0+ baseline configurations and design development of future LCS
Class ships of the down selected design.

FY 2009 Accomplishments:
Maintain configuration management of multiple LCS baselines. Develop, review, approve and
implement various Engineering Change Proposals determined necessary to the Flight 0 and Flight
0+ Seaframes resulting from production design drawing refinement, cost reduction initiatives, and
improvements to systems and components of each design. Examples include, Engine Room Airborne
Noise Abatement, Multiple Fire Alarm System stations, Anti-Terrorism Force Protection improvements,
Production and Modeling and Simulation Improvements. These changes will then be incorporated in
the drawing packages used by the shipbuilders as the baseline for production.

FY 2010 Plans:
Award Class Design Services contracts for both LCS industry teams. Conduct Industry Systems
Engineering design activities supporting the completion and transition to detailed design of the Flight
0+ and FY10 Block Buy baselines, including all required reporting documentation. Translate the Flight
0+ and FY10 Block Buy baseline design drawings and associated documentation, any systems/
component standardization along with information obtained as a result of the Post Delivery Test and
Trials into new design baselines, which incorporate production, assembly and fabrication lessons
learned from the previous Seaframes as well as operator feedback from the Seaframe and Mission
Package Crews obtained during the Testing and Trials Period. Develop, review, and approve changes
identified by the industry and/or government team. Maintain configuration management of multiple
LCS baselines.

20.540 23.000 0.000 0.000 0.000

LCS Program Management 6.318 6.000 1.600 0.000 1.600
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3096: Littoral Combat Ship

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Provides for overall LCS Program operations including technical, production, and logistics oversight,
and acquisition, contract, Earned Value (EV), risk, science and technology and financial management.

FY 2009 Accomplishments:
Continued support of Joint Requirements Oversight Council (JROC) reviews and conducted Integrated
Product Team (IPT) and Overarching Integrated Product Team (OIPT) events in support of program
updates to the Defense Acquisition Executive (DAE). Continued oversight and analyses of contractor
Earned Value (EV). Completed Naval Audit Service reviews of USS INDEPENDENCE and USS
FREEDOM construction contractors, and continued implementation and monitoring of corrective
actions. Completed development of required documentation for proposal solicitation and evaluation
for FY09 Flight 0+ Class Ships. Conducted source selection for 2 Flight O+ Seaframes. Initiated
development of documentation required for contract completion of USS INDEPENDENCE and USS
FREEDOM. Conducted contract administration of transition of new design baseline for Flight 0+ and
FY10-FY14 Block Buy ships. Managed initiation of USS INDEPENDENCE and USS FREEDOM
formal Developmental and Operational Testing, including integration efforts with Mission Packages.
Conducted contract administration of the development of new design baselines, including supporting
business cases. Developed Milestone A required documents as directed by DAE. Developed
acquisition strategy for FY09 and FY10 ships and developing acquisition strategies for FY11 and
future ships. Supported successful Milestone A prime DAE Review. Supported delivery of USS
INDEPENDENCE to the Navy.

FY 2010 Plans:
Supported the delivery of USS FREEDOM to the Navy in December 2009. Continue contract
administration of transition to new design baselines for Flight 0+ and down selected FY10-14 Block
Buy ships. Complete development of all required Milestone B documentation, including new CDD
and supporting JROC reviews. Continue to manage execution of USS INDEPENDENCE and
USS FREEDOM formal Developmental and Operational Testing, including integration efforts with
Mission Packages. Conduct contract administration of the development of new design baselines
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3096: Littoral Combat Ship

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
for future ships, including supporting affordability business cases. Finalize new LCS acquisition
strategy. Finalize strategy and planning activities for follow on ships contract awards including the
introduction of new second source for down selected design. Finalize all Milestone B activities.
Manage development of LCS Technical Data Package.

FY 2011 Base Plans:
Continue contract administration for all Flight 0+ ships. Continue all follow-on Milestone B activities
to include all required Joint and Service reviews of products. Continue to manage execution of USS
INDEPENDENCE and USS FREEDOM formal Developmental and Operational Testing, including
integration efforts with the Mission Packages. Continue management of LCS TDP development and
preparations for FY12 introduction of second source shipyard.

LCS System-of-Systems Development, Engineering & Experimentation
Provides for LCS Program systems engineering in support of Flight 0, Flight 0+ and new FY10
Block Buy baseline design, development, certification, production (including ship system design and
integration) combat system and C4I design, integration, and test, aviation (manned and unmanned)
integration, modular MCM, ASW, and SUW mission package integration, logistics product development
and various systems engineering activities required to perform risk analyses of new design and
production technology concepts.

FY 2009 Accomplishments:
Conducted systems engineering for Flight 0 design and build including multiple engineering,
integration, production, and logistics activities.  For the USS INDEPENDENCE (LCS 1), continued
post-delivery systems engineering support including multiple certifications, tests and trials, and
continued technical baseline management through two industrial availabilities and preparations for
deployment.  For the USS FREEDOM (LCS 2), continued pre-delivery systems engineering support
including multiple certifications, tests and trials, and continued technical baseline management through
Builder's Trials and preparations for Acceptance Trials and delivery.  Managed integration of SUW

35.682 33.777 11.014 0.000 11.014
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3096: Littoral Combat Ship

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Mission Package components and Independent Verification and Validation (IV&V) for implementation
on Flight 0 (USS INDEPENDENCE and USS FREEDOM).  Implemented Tactical Common Data
Link (TCDL) integrated solution on Flight 0.  Completed USS FREEDOM (LCS 2) design aluminum
"grillage" and initiated associated material testing.  Initiated efforts on SH-60B Datalink integration.
Developed facilities support plans for CONUS LCS locations.  Conducted systems engineering special
studies and analyses in response to numerous emergent design/production issues highlighted in USS
INDEPENDENCE and USS FREEDOMtesting.  Managed the development, approval and transitioning
to production of Flight 0+ technical baselines (Build Specifications), including review, approval and
implementation of numerous Engineering Change Proposals (ECPs).  Continued development of
training equipment to support Train to Qualify.

FY 2010 Plans:
Conduct systems engineering activities for Flight 0, 0+, and FY10 Block Buy baselines including
multiple engineering, integration, production, and logistics activities.  Support the completion of
Acceptance Trials and Delivery for USS FREEDOM.  For Flight 0 (USS INDEPENDENCE and USS
FREEDOM), continue post-delivery systems engineering support including multiple certifications, tests
and trials, and technical baseline management through LCS 1 CMAV and deployment/testing and LCS
2 industrial availabilities and testing.  Manage the integration of Mission Package components and
Independent Verification and Validation (IV&V) for implementation.  Complete USS FREEDOM design
associated material testing.  Complete efforts on SH-60B Datalink integration.  Develop facilities
support plans for CONUS LCS locations.  Conduct systems engineering special studies and analyses
in response to numerous emergent design/production issues highlighted in USS INDEPENDENCE
and USS FREEDOM testing and LCS 3 and LCS 4 production.   Continue management and transition
into production of the Flight 0+ technical baselines (LCS 3 and LCS 4) including review, approval
and implementation of numerous Engineering Change Proposals (ECPs).  Continue development of
training equipment to support Train to Qualify.  Manage the development, approval and transition to
production of FY10 Block Buy technical baseline (ICDs, SPDs, Build Specifications, Technical Data
Package, etc.), including review, approval and implementation of numerous Engineering Change
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3096: Littoral Combat Ship

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Proposals (ECPs).  Complete all required systems engineering Milestone (MS) B documents and
facilitate the approval process in support of MS B OIPTs and DAB.  Conduct systems engineering
efforts as part of the FY10 Block Buy source selection and down select/award.

FY 2011 Base Plans:
Conduct systems engineering activities for Flight 0, 0+, and FY10 Block Buy baselines including
multiple engineering, integration, production, and logistics activities.  For Flight 0 (USS
INDEPENDENCE and USS FREEDOM), continue post-delivery systems engineering support
throughout testing and industrial availabilities.  Manage the integration of Mission Package
components and Independent Verification and Validation (IV&V) for implementation.  Conduct systems
engineering special studies and analyses as necessary.   Continue management and transition into
production of the Flight 0+ technical baselines (LCS 3 and LCS 4) including review, approval and
implementation of numerous Engineering Change Proposals (ECPs).  Continue development of
training equipment to support Train to Qualify.  Manage the development, approval and transition to
production of FY10 Block Buy technical baseline (ICDs, SPDs, Build Specifications, Technical Data
Package, etc.), including review, approval and implementation of numerous Engineering Change
Proposals (ECPs).  Conduct systems engineering efforts as part of the definition of the technical
baseline for the FY12 award of the down selected LCS to a second source.

LCS Total System Training Architecture
Provides for an LCS shore-based training capability to satisfy individual, unit, team and force training to
meet Train to Qualify CDD requirements. Leverages DDG 1000 Total Ship Training System efforts, as
well as trainers previously procured for LCS.

FY 2009 Accomplishments:
Complete upgrade to USS INDEPENDENCE (LCS 1) Trainer to Navy Training vice Vendor Training.
Continue development and implementation of the USS FREEDOM (LCS 2) Trainer.

9.100 9.900 10.835 0.000 10.835
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3096: Littoral Combat Ship

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Update Trainers to ship as-built configurations to meet train to qualify certification requirements.
Begin enhancements of other trainers for USS INDEPENDENCE and USS FREEDOM configuration.
Develop trainers at Surface Warfare Officer's school for LCS training. Complete the LCS 1 Trainer
variant.

FY 2011 Base Plans:
Completion of enhancements to presentations for LCS 1 and LCS 2 configurations. Provides crew
training to meet Train to Qualify requirements and provide shore training facility with Navy Continuous
Training Environment (NCTE) capability for multiple crews to complete required battlegroup training
from shore facility. Develop additional trainers based on the LCS Training Front End Analysis.

LCS Test & Evaluation
Execute formal LCS Test and Evaluation (T&E) program, Developmental Testing and Operational
Testing (DT/OT) including Live Fire Test and Evaluation (LFT&E) and procurement of T&E Ordnance.
Developmental Test and Evaluation (DT&E) will concentrate on verifying integration and interoperability
of employed technologies and systems in the Sea Frame designs and modular mission packages
to achieve the mission capabilities and performance requirements as defined in the LCS Program's
Capabilities Development Document (CDD).  DT&E functions will include the evaluation of Critical
Technical Parameters (CTP), Measures of Effectiveness (MOE), Measures of Suitability (MOS), and
Key Performance Parameters (KPP) for the core Seaframe and the focused missions. Operational
Testing for the LCS will be conducted in multiple phases; multiple phases of Initial Operational Test
and Evaluation (IOT&E) on each Seaframe design to support the development of the initial seaframe
deliveries and a specific mission package, and Follow-on Operational Test and Evaluation (FOT&E), as
required, when new capabilities are developed or refined.

31.180 48.730 52.226 0.000 52.226
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3096: Littoral Combat Ship

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Initiate the development of test plans for USS INDEPENDENCE and USS FREEDOM that
consolidates the specific test and associated testing time. Continue LCS LFT&E Modeling and
Simulation and validation testing. Initiate USS INDEPENDENCE (LCS 1) Developmental Testing.
DT&E will include the evaluation of Critical Technical Parameters (CTP), Measures of Effectiveness
(MOE), Measures of Suitability (MOS), Key Performance Parameters (KPP), and additional attributes
for the core Seaframe and the focused mission capabilities. Complete procurement of T&E Ordnance
to support LCS Class tests and trials. Perform accelerated testing on USS INDEPENDENCE (LCS 1).

FY 2010 Plans:
Continue LCS LFT&E Modeling and Simulation and validation testing. Continue USS
INDEPENDENCE (LCS 1) Developmental Testing and initiate Developmental Testing of USS
FREEDOM (LCS 2). Conduct SUW MP Developmental Testing. DT&E will include the evaluation
of Critical Technical Parameters (CTP), Measures of Effectiveness (MOE), Measures of Suitability
(MOS), Key Performance Parameters (KPP), and additional attributes for the core Seaframe and the
focused mission capabilities. Complete procurement of T&E Ordnance to support LCS Class test and
trials. Conduct testing on USS INDEPENDENCE and USS FREEDOM for the benefit of the LCS Class
(testing and certification will continue into FY11 for both USS INDEPENDENCE and USS FREEDOM).

FY 2011 Base Plans:
Continue LCS LFT&E Modeling and Simulation and validation testing. Complete USS
INDEPENDENCE (LCS 1) Development Testing and continue USS FREEDOM (LCS 2) DT. DT&E
will include the evaluation of Critical Technical Parameters (CTP), Measures of Effectiveness (MOE),
Measures of Suitability (MOS), Key Performance Parameters (KPP), and additional attributes for the
core Seaframe and focused mission capabilities. Conduct tests on USS INDEPENDENCE and USS
FREEDOM for the benefit of the LCS Class.

Acquistion Workforce 0.468 0.000 0.000 0.000 0.000
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3096: Littoral Combat Ship

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Acquisition Workforce

FY 2009 Accomplishments:
Acquistion Workforce

Accomplishments/Planned Programs Subtotals 103.288 121.407 75.675 0.000 75.675

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 2127: Littoral Combat Ship 1,016.952 1,076.669 1,509.335 0.000 1,509.335 1,808.128 2,333.833 2,416.574 2,747.939 Continuing Continuing
• 1600: LCS Modules 6.332 116.898 82.951 0.000 82.951 121.958 179.857 194.369 306.691 Continuing Continuing
• 4221: LCS Module Weapons 0.000 0.000 9.808 0.000 9.808 5.585 3.235 9.722 7.729 Continuing Continuing
• 0443: Aircraft Procurement, Navy 50.189 77.377 47.484 0.000 47.484 46.242 67.442 89.553 89.485 Continuing Continuing
• 1B4B: Ship Maintenance 11.746 9.115 6.218 0.000 6.218 6.571 6.166 8.478 9.885 Continuing Continuing
• 1B1B: Mission and Other Ship
Operations

0.000 0.000 1.190 0.000 1.190 3.285 4.696 6.845 9.499 Continuing Continuing

• 1B5B: Ship Depot Operations
Support

25.792 18.873 31.019 0.000 31.019 24.417 33.945 21.341 19.891 Continuing Continuing

• 1C1C: Combat Communications 1.422 1.683 2.108 0.000 2.108 2.723 3.676 3.757 3.823 Continuing Continuing
• 5100: Outfitting / Post Delivery 0.000 0.000 2.787 0.000 2.787 68.794 75.712 104.504 90.958 Continuing Continuing

D. Acquisition Strategy
The LCS Program takes an evolutionary approach to acquisition that emphasizes competition as the key to achieving affordability. Initially, two industry teams
competed against each other with two different LCS designs LCS 1-4, over two flights, Flight 0 and Flight 0+. A down select will be conducted in FY10 to a single
design, and a second source introduced in FY12 for continued competition.
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3096: Littoral Combat Ship

The incorporation of lessons learned from the design, construction, and testing of the initial two ships, as well as introduction of improved waterjets and a waterjet
tunnel extension on the LM LCS design will comprise the Flight 0+ baseline awarded in FY09. A new baseline will be implemented in the FY10-14 Block Buy and
maintained in the FY12-14 second source Block Buy, both built to a common Technical Data Package.

The LCS Program achieved Milestone A and Program Initiation in May 2004, and conducted a Defense Acquisition Executive (DAE) review in FY09. Milestone B is
planned for third quarter 2010 prior to the award of the FY10 ships.

E. Performance Metrics
The LCS Program achieved Milestone A and Program Initiation in May 2004, and underwent a Milestone A update in FY09. Milestone B is planned for third quarter
2010.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3096: Littoral Combat Ship

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Final Design (Flight 0) C/CPAF LM, BIW
Various 175.263 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Class Design Services SS/CPAF TBD
Various 25.340 23.000 Oct 2009 0.000 0.000 0.000 Continuing Continuing Continuing

LCS 1 & 2 Shore
Trainers C/CPAF LM, BIW

Various 26.860 9.900 Oct 2009 10.835 Oct 2010 0.000 10.835 Continuing Continuing Continuing

SH-60B Datalink C/CPAF LM, BIW
Various 2.435 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Flight 0 C4I WR PEO C4I
Various 5.215 0.291 Oct 2009 0.000 0.000 0.000 Continuing Continuing Continuing

Subtotal 235.113 33.191 10.835 0.000 10.835

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Engineering
Support WR NSWC/DD

Dahlgren, VA 32.303 7.170 Oct 2009 2.433 Oct 2010 0.000 2.433 Continuing Continuing Continuing

Government Engineering
Support WR NSWC/PC

Panama City, FL 22.437 0.340 Oct 2009 0.115 Oct 2010 0.000 0.115 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3096: Littoral Combat Ship

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Engineering
Support WR NUWC

Newport, RI 8.355 0.452 Oct 2009 0.154 Oct 2010 0.000 0.154 Continuing Continuing Continuing

Government Engineering
Support WR NAWC AD

Pax River, VA 13.264 3.547 Oct 2009 1.204 Oct 2010 0.000 1.204 Continuing Continuing Continuing

Government Engineering
Support WR NSWC/CR

Crane, IN 15.907 0.033 Oct 2009 0.011 Oct 2010 0.000 0.011 Continuing Continuing Continuing

Government Engineering
Support WR NSWC/SSES

Philadelphia, PA 33.902 9.030 Oct 2009 3.064 Oct 2010 0.000 3.064 Continuing Continuing Continuing

Government Engineering
Support

Various/
Various

Government
Activities
Various

22.990 3.911 Oct 2009 1.327 Oct 2010 0.000 1.327 Continuing Continuing Continuing

Contractor Engineering
Support C/CPAF Alion

Arlington, VA 28.026 8.820 Oct 2009 2.644 Oct 2010 0.000 2.644 Continuing Continuing Continuing

Contractor Engineering
Support C/CPAF Various

Various 17.903 0.183 Oct 2009 0.062 Oct 2010 0.000 0.062 Continuing Continuing Continuing

Subtotal 195.087 33.486 11.014 0.000 11.014

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3096: Littoral Combat Ship

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test & Evaluation C/CPAF Alion
Arlington, VA 5.730 2.660 Oct 2008 3.500 Oct 2009 0.000 3.500 0.000 11.890 Continuing

Test & Evaluation WR
NSWC/PHD
Port Hueneme,
CA

14.742 4.829 Oct 2008 5.500 Oct 2009 0.000 5.500 0.000 25.071 Continuing

Test & Evaluation WR NSWC/SSES
Philadelphia, PA 20.021 6.200 Oct 2008 5.900 Oct 2009 0.000 5.900 0.000 32.121 Continuing

Test & Evaluation WR NSWC/PC
Panama City, FL 1.385 1.846 Oct 2008 2.500 Oct 2009 0.000 2.500 0.000 5.731 Continuing

Test & Evaluation WR COMOPTEVFOR
Norfolk, VA 3.414 2.000 Oct 2008 2.300 Oct 2009 0.000 2.300 0.000 7.714 Continuing

Test & Evaluation WR NSWC/COR
Corona, CA 2.606 0.800 Oct 2008 0.800 Oct 2009 0.000 0.800 0.000 4.206 Continuing

Test & Evaluation WR Various
Various 21.259 12.723 Oct 2008 17.385 Oct 2009 0.000 17.385 0.000 51.367 Continuing

T&E Ordance WR IWS 3
Not Specified 5.677 0.000 Oct 2008 0.000 Oct 2009 0.000 0.000 0.000 5.677 Continuing

Test & Evaluation C/CPAF LM/GD
Various 4.345 16.700 Oct 2008 12.641 Oct 2009 0.000 12.641 0.000 33.686 Continuing

T&E WR PEO C4I
Charleston, SC 3.296 0.972 Oct 2008 1.700 Oct 2009 0.000 1.700 0.000 5.968 Continuing

Subtotal 82.475 48.730 52.226 0.000 52.226 0.000 183.431

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3096: Littoral Combat Ship

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

CODB Various/
Various

PEO Ships
Washington, DC 3.489 1.140 Oct 2009 0.304 Oct 2010 0.000 0.304 Continuing Continuing Continuing

Program Management
Support C/CPAF Alion

Arlington, VA 18.079 2.314 Oct 2009 0.617 Oct 2010 0.000 0.617 Continuing Continuing Continuing

Program Management
Support

Various/
Various

Various
Various 3.942 2.088 Oct 2009 0.557 Oct 2010 0.000 0.557 Continuing Continuing Continuing

Program Management
Support C/CPAF JJMA

Arlington, VA 1.480 0.458 Oct 2009 0.122 Oct 2010 0.000 0.122 Continuing Continuing Continuing

DAWDF Various/
Various

Not Specified
Not Specified 0.468 0.000 0.000 0.000 0.000 0.000 0.468 Continuing

Subtotal 27.458 6.000 1.600 0.000 1.600

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 540.133 121.407 75.675 0.000 75.675

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3096: Littoral Combat Ship
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3096: Littoral Combat Ship

Schedule Details

Start End
Event Quarter Year Quarter Year

Shock Planning/Test (LFT&E) - Flight 0 1 2009 3 2013
Planning; Post Delivery Developmental Testing/Operational Testing Flight 0 2 2009 4 2013
Flight 0 DT / OT 4 2009 4 2013
Shock Planning/Test (LFT&E) - Flight 0+ 1 2009 2 2015
Planning: Post Delivery Developmental Testing / Operational Testing Flight 0+ 1 2012 3 2015
Flight 0+ DT / OT 2 2013 1 2015
Class Design Services 1 2009 1 2011
Combat System & C4I Spiral Development 1 2009 3 2011
Milestone B 3 2010 3 2010
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3129: LCS Mission Package Development

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

3129: LCS Mission Package
Development

168.082 162.458 109.048 0.000 109.048 111.834 78.959 56.969 60.573 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Program provides focused war fighting capabilities in littoral mine warfare, countering small boat threats and littoral anti-submarine warfare to provide assured access
to enable the US Joint Force operations in the littoral. Mission module development includes architectures, interfaces and development of mission module. Mission
systems
development also includes the procurement of the first mission packages to be used on the Flight 0 Littoral Combat Ships (LCS).

Mine Countermeasures (MCM) Mission Modules will provide the Joint Force Commander with the capability to conduct Mine Countermeasure (MCM) operations
ranging from first response mine detection and avoidance, to neutralization and sweeping in littoral conditions, enabling Joint Forcible Entry. This will open transit lanes
and operating areas for naval forces. MCM operations will reduce the access timeline in contested littorals.

Anti-Submarine Warfare Modules will provide ASW capabilities while operating in a contested littoral environment. Leveraging multiple distributed sensors netted
together, LCS will exploit real time undersea data, using maneuver and deception to enhance detection, classification, identification, targeting and destruction of enemy
submarines.

Surface Warfare Mission Modules will provide the capability to detect, track and engage small boat threats, giving the joint force commander the ability to maximize
striking power, shield high value units, or successfully move through a restricted area.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
System Engineering 2.489 2.734 2.619 0.000 2.619
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3129: LCS Mission Package Development

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Continuation of Information Assurance (IA), modeling and simulation, Configuration Management
(CM), Incremental Development, and safety engineering efforts.

FY 2010 Plans:
Continuation of modeling and simulation, program safety, and CM.

FY 2011 Base Plans:
Continuation of modeling and simulation, program safety, and CM.

Program Management
FY 2009 Accomplishments:
Continue program-level program management efforts, including Contract Advisory and Assistance
Services (CAAS): business and administrative planning, organizing, directing, coordinating, controlling,
and approval actions designated to accomplish overall program objectives which are not associated
with specific hardware elements and are not included in systems engineering. Maintain and execute
logistic plans, processes and programs to assist in the management and support of Mission Modules
and Mission Packages.

FY 2010 Plans:
Continue program-level program management efforts, including Contract Advisory and Assistance
Services (CAAS): business and administrative planning, organizing, directing, coordinating, controlling,
and approval actions designated to accomplish overall program objectives which are not associated
with specific hardware elements and are not included in systems engineering. Maintain and execute
logistic plans, processes and programs to assist in the management and support of Mission Modules
and Mission Packages.

7.704 8.733 4.150 0.000 4.150
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3129: LCS Mission Package Development

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Continue program management efforts: business and administrative planning, organizing, directing,
coordinating, controlling, and approval actions designated to accomplish overall program objectives
which are not associated with specific hardware elements and are not included in systems
engineering.

System Test and Evaluation
FY 2009 Accomplishments:
Continuation of Mission Package certification efforts for MCM Mission Package (MP), conduct
Developmental Testing (DT) of the MCM MP on board USS INDEPENDENCE.

FY 2010 Plans:
Continuation of Mission Package certification efforts for ASW, and SUW. Initiate ASW DT on board
USS FREEDOM.  MCM and SUW Form, Fit, and Function (FF&F) Test on USS FREEDOM.  MCM
Launch, Handling, and Recovery (LH&R) test on USS FREEDOM.

FY 2011 Base Plans:
Conduct MCM DT on board USS FREEDOM. Conduct SUW Structural Test Firing (STF) on USS
FREEDOM; conduct SUW DT / TECHEVAL and IOT&E on board USS INDEPENDENCE. Complete
ASW DT on board USS FREEDOM.

5.864 10.419 34.262 0.000 34.262

Integration, Assemble, Test and Checkout
FY 2009 Accomplishments:
Continue program-level Integration, Assembly, Test & Checkout efforts: technical and functional
activities associated with the design, development, and production of mating surfaces, structures,
equipment, parts, materials, and software required to assemble hardware/software elements into
mission equipment.

1.474 1.064 0.797 0.000 0.797
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3129: LCS Mission Package Development

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Continue program-level Integration, Assembly, Test & Checkout efforts: technical and functional
activities associated with the design, development, and production of mating surfaces, structures,
equipment, parts, materials, and software required to assemble hardware/software elements into
mission equipment.

FY 2011 Base Plans:
Continue program-level Integration, Assembly, Test & Checkout efforts: technical and functional
activities associated with the design, development, and production of mating surfaces, structures,
equipment, parts, materials, and software required to assemble hardware/software elements into
mission equipment.

Training
FY 2009 Accomplishments:
Complete the incorporation of all MP information into the Navy Training Systems Plan (NTSP).
Continue the implementation and management of a proactive training program, continue program-level
training efforts: Design, develop, produce, and deliver training services, devices, accessories, aids and
equipment.

FY 2010 Plans:
Start the development of the software for the technical trainer in support of the Capabilities
Development Document (CDD) requirements for Train-to-Certify and Train-to-Qualify. First years
efforts will focus on MCM.

FY 2011 Base Plans:
Continue the development of the technical training software by adding the SUW requirements into the
Train-to-Certify and Train-to-Qualify applications.

1.631 13.235 7.623 0.000 7.623
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3129: LCS Mission Package Development

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Common Equipment

FY 2009 Accomplishments:
Mission Package Computing Environment (MPCE) - Mission Package Operating Environment (MPOE)
Platform Development - manage software configuration(s), identify and acquire required components,
test for compatibility, and deliver post-installation security lock-down scripts. Develop MPOE Integrated
Logistics support (ILS) documentation, conduct vendor training. Document the LCS mission package
concept of operations, functional & performance requirements, interfaces, and computing environment.
Conduct MPCE Integration and Test events on the Seaframes and at USS INDEPENDENCE and USS
FREEDOM land-based facilities.

Multi-Vehicle Communication System (MVCS) - The Mission Package Off Board Communications
will provide the communications systems capabilities that support LCS mission package unmanned
vehicle requirements. Conduct installation and checkout (INCO) on LCS Seaframe.

MH-60 B/R/S - Initiate the design, development, and prototyping of the Ku-band Common Data Link
(CDL) Kit for installation in an SH-60B helicopter to allow the SH-60B to communicate with LCS via
its shipboard CDL system. Design and development of a C4ISR Multiplexer / De-Multiplexer Interface
Unit. Design and development of Fast Track Imaging(FTI) sets for installation in an MH-60S helicopter.

FY 2010 Plans:
MPCE - Support the conduct of Mission Package developmental testing; correct deficiencies observed
during testing.
MVCS - Support MVCS Full Capability ship installation; update technical data package after ship
installation. Integrate Beyond Line of Sight (BLOS) capability into MVCS.
Conduct DT of MVCS increment 1 capability onboard LCS Seaframe.
MH 60 B/R/S - Complete the development of the Ku-Band CDL Helo Support Functional segment;
install onboard LCS Seaframe and conduct integration testing.

47.036 31.515 17.968 0.000 17.968
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3129: LCS Mission Package Development

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
MPCE - Support DT and OT events with each Mission Package with the seaframe; identify interface
issues and correct deficiencies.
MVCS - Support MVCS full operational testing onboard LCS sea frame, correct deficiencies observed
during testing.

Mine Countermeasures (MCM) Mission Package
FY 2009 Accomplishments:
Continue integration of Spiral A Mission Modules. Design, develop, integrate and test mission modules
for remainder of systems needed to complete Spiral A baseline.  Develop, integrate and test USV and
Sweep systems. Develop test procedures and documentation. Integrate the MCM MP with LCS sea
frame.

FY 2010 Plans:
Conduct at sea integration (end-to-end) testing. Conduct integration with sea frame. Correct of
deficiencies observed during testing. Conduct Certification of MCM MP to include weapons system
certification, Human Systems Integration (HSI), IA, and Safety.  MCM Form, Fit, and Function (FF&F)
Test on USS FREEDOM.  MCM Launch, Handling, and Recovery (LH&R) test on USS FREEDOM.

FY 2011 Base Plans:
Conduct MCM DT on board USS FREEDOM. Correct deficiencies observed during testing.  Integrate
the Surface Mine Countermeasures Unmanned Undersea Vehicle with Low frequency Broadband
(SMCM UUV w/LFBB).  Continue development, integration and testing of USV and Sweep systems.
Validate and verify test procedures and documentation.  Incorporate high priority problem trouble
reports (PTRs).

22.746 12.532 13.412 0.000 13.412

Anti-Submarine Warfare (ASW) Mission Package 5.897 8.676 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3129: LCS Mission Package Development

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Complete integration of the ASW MP, conduct at-sea testing of ASW MP#1.

FY 2010 Plans:
Complete end-to-end testing of ASW MP#1, integrate the ASW MP with the LCS sea frame and initiate
DT events.

Surface Warfare (SUW) Mission Package
FY 2009 Accomplishments:
Provide required funding to PEO Missiles & Space for Non Line of Site (NLOS) development. Develop
the power converter solution for the NLOS Mission Module. Develop and maintain the LCS SUW T&E
Road-map and Master Test Plan. Conduct testing of the Gun Mission Module (GMM), the Container
Launch Unit (CLU), and the Mission Module. Develop Training and Preliminary Maintenance Plans for
the GMM.

FY 2010 Plans:
Purchase NLOS Precision Attack Missile (PAM) Test Missiles. Conduct GMM integration testing with
sea frame and combat systems, and End-to-End testing of the GMM. SUW Form, Fit, and Function
(FF&F) Test on USS FREEDOM.

FY 2011 Base Plans:
Purchase NLOS Precision Attack Missile (PAM) Test Missiles.  Purchase NLOS test targets, integrate
NLOS with sea frame, and conduct Non Line of Site Launch System (NLOS-LS) Mission Module
radio design.  Conduct SUW Structural Test Firing (STF) on USS FREEDOM; conduct SUW DT /
TECHEVAL and IOT&E on board USS INDEPENDENCE.

66.364 67.412 26.500 0.000 26.500

Mission Package Portable Control Station (MP-PCS) (Formally Portable Mission Package Computing
Environment)

1.600 1.947 1.717 0.000 1.717
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3129: LCS Mission Package Development

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Provide technical expertise in the development and configuration of the MP-PCS. Conduct systems
engineering, design, development, and integration tasks to support implementation of a MP-PCS
core capability. Track/coordinate the development and installation of the MP-PCS components within
the transportable support container. Perform software and hardware integration to support MPCE
baseline, revise IA plan and network topology, conduct system groom, perform test and checkout of
MPCE and ancillary systems.

FY 2010 Plans:
Provide technical expertise in the development and configuration of the MP-PCS. Conduct systems
engineering, design, development, and integration tasks to support implementation of a MP-PCS
core capability. Track/coordinate the development and installation of the MP-PCS components within
the transportable support container. Perform software and hardware integration to support MPCE
baseline, revise IA plan and network topology, conduct system groom, perform test and checkout of
MPCE and ancillary systems.

FY 2011 Base Plans:
Provide technical expertise in the development and configuration of the MP-PCS. Conduct systems
engineering, design, development, and integration tasks to support implementation of a MP-PCS
core capability. Track/coordinate the development and installation of the MP-PCS components within
the transportable support container. Perform software and hardware integration to support MPCE
baseline, revise IA plan and network topology, conduct system groom, perform test and checkout of
MPCE and ancillary systems.

Pre-Production Engineering
FY 2009 Accomplishments:
Convert existing MCM MP Technical Data Package (TDP) data to needed format and develop any
needed drawings to complete the MP TDP.

4.230 4.191 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3129: LCS Mission Package Development

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Convert existing ASW and SUW MP TDP data to needed format and develop any needed drawings to
complete the MP TDP.

Acquistion Workforce
FY 2009 Accomplishments:
Acquistion Workforce

1.047 0.000 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 168.082 162.458 109.048 0.000 109.048

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 2127 : Littoral Combat Ship 1,016.952 1,076.669 1,509.335 0.000 1,509.335 1,808.128 2,333.833 2,416.574 2,747.939 Continuing Continuing
• 1600 : LCS Mission Modules 6.332 116.898 82.951 0.000 82.951 121.958 179.857 194.369 306.691 Continuing Continuing
• 4221: LCS Module Weapons 0.000 0.000 9.808 0.000 9.808 5.585 3.235 9.722 7.729 Continuing Continuing
• 0443 : Aircraft Procurement, Navy 50.189 77.377 47.484 0.000 47.484 46.242 67.442 89.553 89.485 Continuing Continuing
• 1B1B: Mission and Other Ship
Operations

0.000 0.000 1.190 0.000 1.190 3.285 4.696 6.845 9.499 Continuing Continuing

• 1B4B : Ship Maintenance 11.746 9.115 6.218 0.000 6.218 6.571 6.166 8.478 9.885 Continuing Continuing
• 1B5B : Ship Depot Operations
Support

25.792 18.873 31.019 0.000 31.019 24.417 33.945 21.341 19.891 Continuing Continuing

• 1C1C : Combat Communications 1.422 1.683 2.108 0.000 2.108 2.723 3.676 3.757 3.823 Continuing Continuing
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3129: LCS Mission Package Development

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 5110: Outfitting / Post Delivery 0.000 0.000 2.787 0.000 2.787 68.794 75.712 104.504 90.958 Continuing Continuing

D. Acquisition Strategy
The LCS acquisition strategy encompasses multiple phases: Phases I and II are Concept Refinement and Technology Development, consisting of Preliminary Design,
Final Design and Detail Design and Construction for Flight 0 ships. A parallel three phase approach is planned for Flight 0+ ships. - Preliminary System Design, - Final
System Design and - Detail Design and Construction.

E. Performance Metrics
Milestone Reviews
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3129: LCS Mission Package Development

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

1.1 System Engineering WR Various
Various 6.757 2.734 Oct 2009 2.619 Oct 2010 0.000 2.619 0.000 12.110 Continuing

1.3 System Test and
Evaluation WR Various

Various 21.064 10.419 Oct 2009 34.262 Oct 2010 0.000 34.262 0.000 65.745 Continuing

1.4 Integration,
Assembly, Test and
Check

WR Various
Various 1.474 1.064 Oct 2009 0.797 Oct 2010 0.000 0.797 0.000 3.335 Continuing

1.5 Training WR Various
Various 3.798 13.235 Oct 2009 7.623 Oct 2010 0.000 7.623 0.000 24.656 Continuing

1.12 Common
Equipment Development WR Various

Various 38.828 22.476 Oct 2009 12.468 Oct 2010 0.000 12.468 0.000 73.772 Continuing

1.13 MCM MP WR Various
Various 86.056 10.532 Oct 2009 11.412 Oct 2010 0.000 11.412 0.000 108.000 Continuing

1.14 ASW MP WR Various
Various 126.987 4.976 Oct 2009 0.000 0.000 0.000 0.000 131.963 Continuing

1.15 SUW MP WR Various
Various 55.264 43.862 Oct 2009 15.000 Oct 2010 0.000 15.000 0.000 114.126 Continuing

1.19 Pre-Production
Engineering WR Various

Various 4.234 4.191 Oct 2009 0.000 0.000 0.000 0.000 8.425 Continuing

1.12 Common
Equipment WR Various

Various 11.019 9.039 Oct 2009 5.500 Oct 2010 0.000 5.500 0.000 25.558 Continuing

1.13 MCM MP
Equipment WR Various

Various 4.600 2.000 Oct 2009 2.000 Oct 2010 0.000 2.000 0.000 8.600 Continuing

1.14 ASW MP
Equipment WR Various

Various 17.810 3.700 Oct 2009 0.000 0.000 0.000 0.000 21.510 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3129: LCS Mission Package Development

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

1.15 SUW MP
Equipment WR Various

Various 27.029 23.550 Oct 2009 11.500 Oct 2010 0.000 11.500 0.000 62.079 Continuing

1.16 MP-PCS
Equipment WR Various

Various 1.600 1.947 Oct 2009 1.717 Oct 2010 0.000 1.717 0.000 5.264 Continuing

Subtotal 406.520 153.725 104.898 0.000 104.898 0.000 665.143

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Acquisition Workforce Various/
Various

Various
Various 1.047 0.000 0.000 0.000 0.000 0.000 1.047 Continuing

1.2 Program
Management WR Various

Various 12.805 8.733 Oct 2009 4.150 Oct 2010 0.000 4.150 0.000 25.688 Continuing

Subtotal 13.852 8.733 4.150 0.000 4.150 0.000 26.735

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3129: LCS Mission Package Development

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 420.372 162.458 109.048 0.000 109.048 0.000 691.878

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3129: LCS Mission Package Development
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3129: LCS Mission Package Development

Schedule Details

Start End
Event Quarter Year Quarter Year

SUW MP#2 Delivery 2 2010 2 2010
SUW MP Integration 1 2011 1 2012
MCM MP DT (LCS 2) 3 2011 1 2012
SUW MP#3 Delivery 4 2011 4 2011
SUW MP DT 2 2012 3 2012
MCM MP DT (LCS 1) 4 2012 1 2013
MCM MP OT (LCS 2) 2 2013 3 2013
SUW MP OT 3 2013 3 2013
MCM MP OT (LCS 1) 3 2013 4 2013
ASW/SUW/MCM MP IOT&E 2 2014 1 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
4018: Littoral Combat Ship Construction

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

4018: Littoral Combat Ship
Construction

90.393 75.147 41.565 0.000 41.565 0.000 0.000 0.000 0.000 0.000 1,279.015

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Littoral Combat Ship (LCS) will be a fast, agile, and networked surface combatant with capabilities optimized to defeat asymmetric threats, and assure naval and
joint force access into contested littoral regions. The threats challenging our naval forces in the littorals include mines, attacks by small surface craft, and quiet diesel
submarines armed with a variety of anti-ship weapons. Such threats have great potential to be effectively employed by many less capable countries and non-state
actors to prevent access, and use, of littoral areas by U.S. forces.

The LCS Program achieved Milestone A and Program Initiation in May 2004, and conducted a Milestone A update review in 2009. Milestone B is planned for third
quarter 2010.

The LCS construction phase includes the construction of two LCS Fight 0 Class Ships, one of each of two designs, and includes Government Furnished Equipment
(GFE) for ships systems, Final System Design (FSD), Detail Design, introduction of final interface requirements for integration with mission packages from the Mission
Systems and Ship Integration Team (MSSIT), and Outfitting and Post Delivery (OF/PD).

USS FREEDOM (LCS 1)
Basic Construction: 521.0
Change Orders:        0.5
GFE:                 12.0
Other:                3.5
Total Cost*:        537.0

USS INDEPENDENCE (LCS 2)
Basic Construction: 589.0
Change Orders:        3.5
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
4018: Littoral Combat Ship Construction

GFE:                  7.0
Other:                7.5
Total Cost*:        607.0

Non End Cost Item FSD/MSSIT  25.0(LCS1), 54.0(LCS2)
Non End Cost Item OF/PD     94.0(LCS1), 75.0(LCS2)

FSD/MSSIT costs for USS INDEPENDENCE and USS FREEDOM are not true construction costs and are costs associated with design completion.

* Does not include OF/PD and early design costs

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Construction

Provides for the construction, production, test and trials of USS INDEPENDENCE and USS FREEDOM
ships, including execution of Change Orders and procurement of Government Furnished Equipment
(GFE).

FY 2009 Accomplishments:
Continued detail design and construction of LCS 1 (Lockheed Martin Design) and LCS 2 (General
Dynamics - Bath Iron Works Design). Completed procurement of GFE for both USS INDEPENDENCE
and USS FREEDOM. Supported and executed the ship pre-delivery test and trials and related
certification efforts.

FY 2010 Plans:
Completion of USS FREEDOM.

63.153 32.000 0.000 0.000 0.000

Support Costs 0.300 0.000 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
4018: Littoral Combat Ship Construction

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Travel for SUPSHIPS

Outfitting and Post Delivery
Provides for the integration and testing of the seaframe and separately acquired mission packages,
implementation of instrumentation packages and validation of structural, seakeeping, hydrodynamic
performance, emergent support during the execution of Post Delivery Test & Trials (PDT&T), post-
shakedown availability (PSA) to incorporate Engineering Change Proposals that allow for correction of
trial card deficiencies, and mission critical upgrades, as required.

FY 2009 Accomplishments:
Initiated operation of installed instrumentation equipment, collection of data and the analysis of critical
ship performance parameters. Conducted testing of supporting mission packages, seaframe, and the
integrated product. Performed emergent repairs during PDT&T as required. Performed engineering,
planning, work package development and procurement of long lead material for the Post-Shakedown
Availabilities (PSA) for both USS INDEPENDENCE and USS FREEDOM. Conducted IPDAs for LCS 1
to correct trial card deficiencies and incorporate critical safety and mission critical ECPs that must be
completed prior to delivery to the Fleet. Performed engineering, planning and procurement of long lead
material for the Industrial Post Delivery Availabilities (IPDA), scheduled immediately after ship delivery.
Provided technical support to the INSURV Board.

FY 2010 Plans:
Perform emergent repairs to support IPDA for USS FREEDOM Post Delivery Test and Trials.
Conduct Final Contract Trials and provide Technical Support for the INSURV Board. Correct Trial
Card discrepancies. Perform advance planning, engineering, work package development and the
procurement of material to support two fourteen week industrial Post Shakedown Availability (PSA) to
include both USS INDEPENDENCE and USS FREEDOM. Complete instrumentation, data collection

26.719 43.147 41.565 0.000 41.565
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
4018: Littoral Combat Ship Construction

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
and analysis of critical ship performance. Conduct OF/PD efforts for the Early Deployment of USS
INDEPENDENCE.

FY 2011 Base Plans:
Perform Final Contract Trials for USS INDEPENDENCE and USS FREEDOM. Correct Trial Card
discrepancies. Initiate Mission Package Developmental Testing (DT) and Initial Operational Test &
Evaluation (IOT&E) and continue PSA preparations.

Acquisiton Work Force
FY 2009 Accomplishments:
Acquisition Workforce

0.221 0.000 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 90.393 75.147 41.565 0.000 41.565

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 2127: Littoral Combat Ship 1,016.952 1,076.669 1,509.335 0.000 1,509.335 1,808.128 2,333.833 2,416.574 2,747.939 Continuing Continuing
• 1600: LCS Modules 6.332 116.898 82.951 0.000 82.951 121.958 179.857 194.369 306.691 Continuing Continuing
• 4221: LCS Module Weapons 0.000 0.000 9.808 0.000 9.808 5.585 3.235 9.722 7.729 Continuing Continuing
• 0443: Aircraft Procurement, Navy 50.189 77.377 47.484 0.000 47.484 46.242 67.442 89.553 89.485 Continuing Continuing
• 1B1B: Mission and Other Ship
Operations

0.000 0.000 1.190 0.000 1.190 3.285 4.696 6.845 9.499 Continuing Continuing

• 1B4B: Ship Maintenance 11.746 9.115 6.218 0.000 6.218 6.571 6.166 8.478 9.885 Continuing Continuing
• 1B5B: Ship Depot Operations
Support

25.792 18.873 31.019 0.000 31.019 24.417 33.945 21.341 19.891 Continuing Continuing

• 1C1C: Combat Communications 1.422 1.683 2.108 0.000 2.108 2.723 3.676 3.757 3.823 Continuing Continuing
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
4018: Littoral Combat Ship Construction

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 5110: Outfitting / Post Delivery 0.000 0.000 2.787 0.000 2.787 68.794 75.712 104.504 90.958 Continuing Continuing

D. Acquisition Strategy
The LCS Program takes an evolutionary approach to acquisition that emphasizes competition as a key to achieving affordability. Initially, two industry teams competed
against each other with two different LCS designs, LCS 1-4, over two flights, Flight 0 and Flight 0+. A down select will be conducted in FY10 to a single design, and a
second source introduced in FY12 for continued competition.

The incorporation of lessons learned from the design, construction, and testing of the initial first two ships, as well as introduction of improved waterjets on both designs
and a waterjet tunnel extension on the LM LCS design will comprise the Flight 0+ baseline to be awarded in FY09. The new baseline will be implemented in the
FY10-14 Block Buy and maintained in the FY12-14 Second Source Block Buy, both built to a common Technical Data Package.

The LCS Program achieved Milestone A and Program Initiation in May 2004, and conducted a Defense Acquisition Executive (DAE) review in FY09. Milestone B is
planned for third quarter 2010 prior to the award of the FY10 ships.

E. Performance Metrics
The LCS Program achieved Milestone A and Program Initiation in May 2004, and underwent a Milestone A update in FY09. Milestone B is planned for the third quarter
2010.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
4018: Littoral Combat Ship Construction

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

LCS Ship 1 Construction C/CPAF Lockheed Martin
Moorestown, NJ 521.000 0.000 0.000 0.000 0.000 0.000 521.000 Continuing

LCS Ship 1 Change
Orders C/CPAF Lockheed Martin

Moorestown, NJ 0.500 0.000 0.000 0.000 0.000 0.000 0.500 Continuing

LCS Ship 1 GFE C/CPAF Lockheed Martin
Moorestown, NJ 12.000 0.000 0.000 0.000 0.000 0.000 12.000 Continuing

LCS Ship 2 Construction C/CPAF General Dynanics
Bath, ME 557.000 32.000 Oct 2009 0.000 0.000 0.000 0.000 589.000 Continuing

LCS Ship 2 Change
Orders C/CPAF

General
Dynamics
Bath, ME

3.500 0.000 0.000 0.000 0.000 0.000 3.500 Continuing

LCS Ship 2 GFE C/CPAF
General
Dynamics
Bath, ME

7.000 0.000 0.000 0.000 0.000 0.000 7.000 Continuing

LCS Ship 1 FSD/MSSIT C/CPAF Lockheed Martin
Moorestown, NJ 25.000 0.000 0.000 0.000 0.000 0.000 25.000 Continuing

LCS Ship 2 FSD/MSSIT C/CPAF
General
Dynamics
Bath, ME

54.000 0.000 0.000 0.000 0.000 0.000 54.000 Continuing

Initial Outfitting Various/
Various

Various
Various 21.601 0.000 0.000 0.000 0.000 0.000 21.601 Continuing

Testing and Logistics WR Various
Various 21.961 1.687 Oct 2009 2.665 Oct 2010 0.000 2.665 Continuing Continuing Continuing

Post Delivery ECP C/CPAF
Lockheed
Martin - General
Dynamics

24.357 15.000 Oct 2009 24.900 Oct 2010 0.000 24.900 0.000 64.257 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
4018: Littoral Combat Ship Construction

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Various

PSA/PSA Planning/
INSURV/OPTAR WR Various

Various 6.271 26.460 Oct 2009 14.000 Oct 2010 0.000 14.000 0.000 46.731 Continuing

Subtotal 1,254.190 75.147 41.565 0.000 41.565

Remarks
Final Ship Design/Mission Ship System Integration Team costs for LCS 1 and LCS 2 are not true construction costs, and although funds were obligated against the 4018 construction
project contracts, these costs were associated with MSSIT/FSD for design completion.

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Travel WR SUPSHIP
Various 0.460 0.000 0.000 0.000 0.000 0.000 0.460 Continuing

Other Program Costs WR Various
Various 11.000 0.000 0.000 0.000 0.000 0.000 11.000 Continuing

Subtotal 11.460 0.000 0.000 0.000 0.000 0.000 11.460

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
4018: Littoral Combat Ship Construction

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Acquisition Workforce Various/
Various

Various
Various 0.221 0.000 0.000 0.000 0.000 0.000 0.221 Continuing

Subtotal 0.221 0.000 0.000 0.000 0.000 0.000 0.221

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 1,265.871 75.147 41.565 0.000 41.565

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
4018: Littoral Combat Ship Construction
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
4018: Littoral Combat Ship Construction

Schedule Details

Start End
Event Quarter Year Quarter Year

Detail Design and Construction - Flight 0 1 2009 4 2009
Milestone B 3 2010 3 2010
LCS 2 Delivery (Flight 0) 1 2010 1 2010
IPDA LCS 1 1 2009 4 2009
IPDA LCS 2 1 2010 4 2010
PSA LCS 1 1 2013 2 2013
PSA LCS 2 4 2012 1 2013
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

9999: Congressional Adds 10.273 63.734 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 100.139
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Provides resources to support both LCS Mission Package Development and Ship Construction.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010

Congressional Add: Revised Acquisition Strategy
FY 2010 Plans:
Design review to include all existing change pages. Design update will include new FY10 block buy
baseline changes, both government and contract initiated or in response to technology obsolescence,
update and completion of a neutral format 3-D model. Update of all design documentation into an LCS
Technical Data Package (TDP).

Conduct a continuous independent review and approval by a Navy-led team to ensure LCS TDP is
"industry neutral" so that any industry team can build the LCS, including reviews by other contractor/
industry teams and special studies for affordability, commonality, and producability.

Develop a detailed Interface Control Document (ICD) between the Selected Ship Systems (S3), which
is predominately Combat and C4I systems and networks, and the seaframe to enable the seaframe
and S3 to be independently procured.

Update of industry TDP as necessary from baseline to enable use with FY12 block buy from a second
industry source, with S3 provided as GFE.

0.000 59.751
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R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
9999: Congressional Adds

B. Accomplishments/Planned Program ($ in Millions)
FY 2009 FY 2010

Congressional Add: MIW Modules Prog - Cong
FY 2010 Plans:
Funding is provided to research and study methods to employ mine warfare mission modules
independently of the LCS platform.

0.000 3.983

Congressional Add: Autonomous Acoustic Array Advanced Tubular Solid O
FY 2009 Accomplishments:
Funding is provided for the application of Advanced Tubular Solid Oxide Fuel Cell (SOFC) technology
to deliver clean, efficient, and quiet power generation as an alternate power source for the LCS ASW
Mission Package (MP).

1.995 0.000

Congressional Add: LCS Common MIssion Package Training Environmnet
FY 2009 Accomplishments:
Funding is provided to accelerate the development of a common Mission Package Trainer to meet
near term MCM Mission Package training requirements.

4.488 0.000

Congressional Add: Alternative Use of Mine Warfare Modules
FY 2009 Accomplishments:
Funding is provided to research and study methods to employ mine warfare mission modules
independently of the LCS platform.

3.790 0.000

Congressional Adds Subtotals 10.273 63.734
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C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
Congressional Adds.
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                 372.036
                 422.746
                 226.288
                 226.288
                 0.000
                 183.419
                 110.261
                 82.202
                 87.285
                 Continuing
                 Continuing
            
             A. MISSION DESCRIPTION:
This Program Element (PE) provides funds for detailed design, development, construction, integration and testing of the Littoral Combat Ship (LCS). LCS will be a fast, agile, and networked surface combatant with capabilities optimized to defeat asymmetric threats, and assure naval and joint force access into contested littoral regions. It will use open-systems-architecture design, modular weapons, and sensor systems, and a variety of manned and unmanned vehicles to expand the battle space and project offensive power into the littoral. LCS will operate with focused-mission packages that deploy manned and unmanned vehicles to execute a variety of missions, including littoral anti-submarine warfare (ASW), anti-surface warfare (SUW) and mine countermeasures (MCM). LCS will also possess inherent capabilities, regardless of mission package installed, including intelligence, surveillance, reconnaissance (ISR), homeland defense, Maritime Interdiction/Interception Operations (MIO), anti-terrorism/force protection (AT/FP), air self-defense, joint littoral mobility, and Special Operating Forces (SOF) and logistic support for movement of personnel and supplies. This relatively small, high-speed surface combatant will complement the U.S. Navy's AEGIS Fleet and DDG 1000 by operating in environments where it is less desirable to employ larger, multi-mission ships. LCS will have the capability to deploy independently to overseas littoral regions, remain on station for extended periods of time either with a battle group or through a forward-basing arrangement and will be capable of underway replenishment. LCS will operate with Carrier Strike Groups, Surface Action Groups, in groups of other similar ships, or independently for diplomatic and presence missions. Additionally, LCS will have the capability to operate cooperatively with the U.S. Coast Guard and Allies.
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                             Program Adjustments
                             
                                 0.000
                                 0.000
                                 226.288
                                 226.288
                                 0.000
                            
                        
                    
                
                 FY09 Program Adjustment reflects a below threshold reprogramming for USS FREEDOM (LCS 1) Early Deployment

FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
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                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The RDT&E portion of the LCS Program is comprised of design and development efforts required to deliver the Flight 0 Class Ships, including integration with modular MCM, ASW, and SUW mission packages, and construction of the first two Flight 0 Class Ships, the USS FREEDOM (LCS 1) delivered September 2008 and the USS INDEPENDENCE (LCS 2) delivered December 2009. It includes the design and development effort required to support the introduction and deployment of a Flight 0+ baseline for the ships awarded in FY09 with the incorporation of lessons learned from the design and construction of USS FREEDOM (LCS 1) and USS INDEPENDENCE (LCS 2), including improved waterjets and a waterjet tunnel extension on the Lockheed Martin (LM) LCS Design. Additionally, it includes design and development efforts required to support the introduction of a new down selected design baseline for a five year block buy in FY10-15. This new baseline will include lessons learned from the LCS 1 through 4 and the introduction of various cost reduction initiatives of a second source for the down selected design in FY12 built to a Technical Data Package (TDP) developed in FY10-12, with selected ship systems provided as GFE.

The LCS Program achieved Milestone A and Program Initiation in May 2004, and underwent a Milestone A update in FY09. Milestone B is planned for third quarter 2010.

The LCS design and development phases include platform design and development, experimentation and ship system design and integration, hull platform testing, development of a Technical Data Package, total ship system engineering and integration, planning and conduct of system testing, including procurement of ordnance.

The R&D portion of LCS funding is also comprised of formal Developmental and Operational Assessment testing of the LCS Ships and Mission Packages. Test and Evaluation will concentrate on verifying integration and interoperability of employed technologies and systems in the LCS Seaframe designs and modular mission packages to achieve the mission capabilities and performance requirements as defined in the LCS Program's Flight 0 and Flight 0+ Capabilities Development Documents (CDD). T&E functions will include the evaluation of Critical Technical Parameters (CTP), Measures of Effectiveness (MOE), Measures of Suitability (MOS), and Key Performance Parameters (KPP) for the core Seaframe and the focused missions. Operational testing will also include the conduct of formal Live Fire Test and Evaluation (LFT&E) efforts including Full Scale Shock Trials (FSST) through FY15.
                         
                             
                                 LCS Class Design Services
                                 Provides for Class Design Services efforts and a contract to both industry design teams for continued design refinement of the Flight 0 and 0+ baseline configurations and design development of future LCS Class ships of the down selected design. 
                                 
                                     
                                         20.540
                                         0
                                         
						Maintain configuration management of multiple LCS baselines. Develop, review, approve and implement various Engineering Change Proposals determined necessary to the Flight 0 and Flight 0+ Seaframes resulting from production design drawing refinement, cost reduction initiatives, and improvements to systems and components of each design. Examples include, Engine Room Airborne Noise Abatement, Multiple Fire Alarm System stations, Anti-Terrorism Force Protection improvements, Production and Modeling and Simulation Improvements. These changes will then be incorporated in the drawing packages used by the shipbuilders as the baseline for production. 
					
                                    
                                
                                 
                                     
                                         23.000
                                         0
                                         
						Award Class Design Services contracts for both LCS industry teams. Conduct Industry Systems Engineering design activities supporting the completion and transition to detailed design of the Flight 0+ and FY10 Block Buy baselines, including all required reporting documentation. Translate the Flight 0+ and FY10 Block Buy baseline design drawings and associated documentation, any systems/component standardization along with information obtained as a result of the Post Delivery Test and Trials into new design baselines, which incorporate production, assembly and fabrication lessons learned from the previous Seaframes as well as operator feedback from the Seaframe and Mission Package Crews obtained during the Testing and Trials Period. Develop, review, and approve changes identified by the industry and/or government team. Maintain configuration management of multiple LCS baselines. 
					
                                    
                                
                            
                             
                                 LCS Program Management
                                 Provides for overall LCS Program operations including technical, production, and logistics oversight, and acquisition, contract, Earned Value (EV), risk, science and technology and financial management.
                                 
                                     
                                         6.318
                                         0
                                         
						Continued support of Joint Requirements Oversight Council (JROC) reviews and conducted Integrated Product Team (IPT) and Overarching Integrated Product Team (OIPT) events in support of program updates to the Defense Acquisition Executive (DAE). Continued oversight and analyses of contractor Earned Value (EV). Completed Naval Audit Service reviews of USS INDEPENDENCE and USS FREEDOM construction contractors, and continued implementation and monitoring of corrective actions. Completed development of required documentation for proposal solicitation and evaluation for FY09 Flight 0+ Class Ships. Conducted source selection for 2 Flight O+ Seaframes. Initiated development of documentation required for contract completion of USS INDEPENDENCE and USS FREEDOM. Conducted contract administration of transition of new design baseline for Flight 0+ and FY10-FY14 Block Buy ships. Managed initiation of USS INDEPENDENCE and USS FREEDOM formal Developmental and Operational Testing, including integration efforts with Mission Packages. Conducted contract administration of the development of new design baselines, including supporting business cases. Developed Milestone A required documents as directed by DAE. Developed acquisition strategy for FY09 and FY10 ships and developing acquisition strategies for FY11 and future ships. Supported successful Milestone A prime DAE Review. Supported delivery of USS INDEPENDENCE to the Navy. 
					
                                    
                                
                                 
                                     
                                         6.000
                                         0
                                         
						Supported the delivery of USS FREEDOM to the Navy in December 2009. Continue contract administration of transition to new design baselines for Flight 0+ and down selected FY10-14 Block Buy ships. Complete development of all required Milestone B documentation, including new CDD and supporting JROC reviews. Continue to manage execution of USS INDEPENDENCE and USS FREEDOM formal Developmental and Operational Testing, including integration efforts with Mission Packages. Conduct contract administration of the development of new design baselines for future ships, including supporting affordability business cases. Finalize new LCS acquisition strategy. Finalize strategy and planning activities for follow on ships contract awards including the introduction of new second source for down selected design. Finalize all Milestone B activities. Manage development of LCS Technical Data Package. 
					
                                    
                                     
                                         1.600
                                         0
                                    
                                     
                                         1.600
                                         0
                                         
					Continue contract administration for all Flight 0+ ships. Continue all follow-on Milestone B activities to include all required Joint and Service reviews of products. Continue to manage execution of USS INDEPENDENCE and USS FREEDOM formal Developmental and Operational Testing, including integration efforts with the Mission Packages. Continue management of LCS TDP development and preparations for FY12 introduction of second source shipyard. 
				
                                    
                                
                            
                             
                                 LCS System-of-Systems Development, Engineering & Experimentation
                                 Provides for LCS Program systems engineering in support of Flight 0, Flight 0+ and new FY10 Block Buy baseline design, development, certification, production (including ship system design and integration) combat system and C4I design, integration, and test, aviation (manned and unmanned) integration, modular MCM, ASW, and SUW mission package integration, logistics product development and various systems engineering activities required to perform risk analyses of new design and production technology concepts.
                                 
                                     
                                         35.682
                                         0
                                         
						Conducted systems engineering for Flight 0 design and build including multiple engineering, integration, production, and logistics activities.  For the USS INDEPENDENCE (LCS 1), continued post-delivery systems engineering support including multiple certifications, tests and trials, and continued technical baseline management through two industrial availabilities and preparations for deployment.  For the USS FREEDOM (LCS 2), continued pre-delivery systems engineering support including multiple certifications, tests and trials, and continued technical baseline management through Builder's Trials and preparations for Acceptance Trials and delivery.  Managed integration of SUW Mission Package components and Independent Verification and Validation (IV&V) for implementation on Flight 0 (USS INDEPENDENCE and USS FREEDOM).  Implemented Tactical Common Data Link (TCDL) integrated solution on Flight 0.  Completed USS FREEDOM (LCS 2) design aluminum "grillage" and initiated associated material testing.  Initiated efforts on SH-60B Datalink integration.  Developed facilities support plans for CONUS LCS locations.  Conducted systems engineering special studies and analyses in response to numerous emergent design/production issues highlighted in USS INDEPENDENCE and USS FREEDOMtesting.  Managed the development, approval and transitioning to production of Flight 0+ technical baselines (Build Specifications), including review, approval and implementation of numerous Engineering Change Proposals (ECPs).  Continued development of training equipment to support Train to Qualify. 
					
                                    
                                
                                 
                                     
                                         33.777
                                         0
                                         
						Conduct systems engineering activities for Flight 0, 0+, and FY10 Block Buy baselines including multiple engineering, integration, production, and logistics activities.  Support the completion of Acceptance Trials and Delivery for USS FREEDOM.  For Flight 0 (USS INDEPENDENCE and USS FREEDOM), continue post-delivery systems engineering support including multiple certifications, tests and trials, and technical baseline management through LCS 1 CMAV and deployment/testing and LCS 2 industrial availabilities and testing.  Manage the integration of Mission Package components and Independent Verification and Validation (IV&V) for implementation.  Complete USS FREEDOM design associated material testing.  Complete efforts on SH-60B Datalink integration.  Develop facilities support plans for CONUS LCS locations.  Conduct systems engineering special studies and analyses in response to numerous emergent design/production issues highlighted in USS INDEPENDENCE and USS FREEDOM testing and LCS 3 and LCS 4 production.   Continue management and transition into production of the Flight 0+ technical baselines (LCS 3 and LCS 4) including review, approval and implementation of numerous Engineering Change Proposals (ECPs).  Continue development of training equipment to support Train to Qualify.  Manage the development, approval and transition to production of FY10 Block Buy technical baseline (ICDs, SPDs, Build Specifications, Technical Data Package, etc.), including review, approval and implementation of numerous Engineering Change Proposals (ECPs).  Complete all required systems engineering Milestone (MS) B documents and facilitate the approval process in support of MS B OIPTs and DAB.  Conduct systems engineering efforts as part of the FY10 Block Buy source selection and down select/award.  
					
                                    
                                     
                                         11.014
                                         0
                                    
                                     
                                         11.014
                                         0
                                         
					Conduct systems engineering activities for Flight 0, 0+, and FY10 Block Buy baselines including multiple engineering, integration, production, and logistics activities.  For Flight 0 (USS INDEPENDENCE and USS FREEDOM), continue post-delivery systems engineering support throughout testing and industrial availabilities.  Manage the integration of Mission Package components and Independent Verification and Validation (IV&V) for implementation.  Conduct systems engineering special studies and analyses as necessary.   Continue management and transition into production of the Flight 0+ technical baselines (LCS 3 and LCS 4) including review, approval and implementation of numerous Engineering Change Proposals (ECPs).  Continue development of training equipment to support Train to Qualify.  Manage the development, approval and transition to production of FY10 Block Buy technical baseline (ICDs, SPDs, Build Specifications, Technical Data Package, etc.), including review, approval and implementation of numerous Engineering Change Proposals (ECPs).  Conduct systems engineering efforts as part of the definition of the technical baseline for the FY12 award of the down selected LCS to a second source. 
				
                                    
                                
                            
                             
                                 LCS Total System Training Architecture
                                 Provides for an LCS shore-based training capability to satisfy individual, unit, team and force training to meet Train to Qualify CDD requirements. Leverages DDG 1000 Total Ship Training System efforts, as well as trainers previously procured for LCS.
                                 
                                     
                                         9.100
                                         0
                                         
						Complete upgrade to USS INDEPENDENCE (LCS 1) Trainer to Navy Training vice Vendor Training. Continue development and implementation of the USS FREEDOM (LCS 2) Trainer. 
					
                                    
                                
                                 
                                     
                                         9.900
                                         0
                                         
						Update Trainers to ship as-built configurations to meet train to qualify certification requirements. Begin enhancements of other trainers for USS INDEPENDENCE and USS FREEDOM configuration. Develop trainers at Surface Warfare Officer's school for LCS training. Complete the LCS 1 Trainer variant. 
					
                                    
                                     
                                         10.835
                                         0
                                    
                                     
                                         10.835
                                         0
                                         
					Completion of enhancements to presentations for LCS 1 and LCS 2 configurations. Provides crew training to meet Train to Qualify requirements and provide shore training facility with Navy Continuous Training Environment (NCTE) capability for multiple crews to complete required battlegroup training from shore facility. Develop additional trainers based on the LCS Training Front End Analysis. 
				
                                    
                                
                            
                             
                                 LCS Test & Evaluation
                                 Execute formal LCS Test and Evaluation (T&E) program, Developmental Testing and Operational Testing (DT/OT) including Live Fire Test and Evaluation (LFT&E) and procurement of T&E Ordnance. Developmental Test and Evaluation (DT&E) will concentrate on verifying integration and interoperability of employed technologies and systems in the Sea Frame designs and modular mission packages to achieve the mission capabilities and performance requirements as defined in the LCS Program's Capabilities Development Document (CDD).  DT&E functions will include the evaluation of Critical Technical Parameters (CTP), Measures of Effectiveness (MOE), Measures of Suitability (MOS), and Key Performance Parameters (KPP) for the core Seaframe and the focused missions. Operational Testing for the LCS will be conducted in multiple phases; multiple phases of Initial Operational Test and Evaluation (IOT&E) on each Seaframe design to support the development of the initial seaframe deliveries and a specific mission package, and Follow-on Operational Test and Evaluation (FOT&E), as required, when new capabilities are developed or refined.
                                 
                                     
                                         31.180
                                         0
                                         
						Initiate the development of test plans for USS INDEPENDENCE and USS FREEDOM that consolidates the specific test and associated testing time. Continue LCS LFT&E Modeling and Simulation and validation testing. Initiate USS INDEPENDENCE (LCS 1) Developmental Testing. DT&E will include the evaluation of Critical Technical Parameters (CTP), Measures of Effectiveness (MOE), Measures of Suitability (MOS), Key Performance Parameters (KPP), and additional attributes for the core Seaframe and the focused mission capabilities. Complete procurement of T&E Ordnance to support LCS Class tests and trials. Perform accelerated testing on USS INDEPENDENCE (LCS 1). 
					
                                    
                                
                                 
                                     
                                         48.730
                                         0
                                         
						Continue LCS LFT&E Modeling and Simulation and validation testing. Continue USS INDEPENDENCE (LCS 1) Developmental Testing and initiate Developmental Testing of USS FREEDOM (LCS 2). Conduct SUW MP Developmental Testing. DT&E will include the evaluation of Critical Technical Parameters (CTP), Measures of Effectiveness (MOE), Measures of Suitability (MOS), Key Performance Parameters (KPP), and additional attributes for the core Seaframe and the focused mission capabilities. Complete procurement of T&E Ordnance to support LCS Class test and trials. Conduct testing on USS INDEPENDENCE and USS FREEDOM for the benefit of the LCS Class (testing and certification will continue into FY11 for both USS INDEPENDENCE and USS FREEDOM). 
					
                                    
                                     
                                         52.226
                                         0
                                    
                                     
                                         52.226
                                         0
                                         
					Continue LCS LFT&E Modeling and Simulation and validation testing. Complete USS INDEPENDENCE (LCS 1) Development Testing and continue USS FREEDOM (LCS 2) DT. DT&E will include the evaluation of Critical Technical Parameters (CTP), Measures of Effectiveness (MOE), Measures of Suitability (MOS), Key Performance Parameters (KPP), and additional attributes for the core Seaframe and focused mission capabilities. Conduct tests on USS INDEPENDENCE and USS FREEDOM for the benefit of the LCS Class.  
				
                                    
                                
                            
                             
                                 Acquistion Workforce
                                 Acquisition Workforce
                                 
                                     
                                         0.468
                                         0
                                         
						Acquistion Workforce 
					
                                    
                                
                            
                        
                         
                             
                                 2127
                                 Littoral Combat Ship
                                 
                                     1016.952
                                     1076.669
                                     1509.335
                                     1509.335
                                     0.000
                                     1808.128
                                     2333.833
                                     2416.574
                                     2747.939
                                     Continuing
                                     Continuing
                                
                            
                             
                                 1600
                                 LCS Modules
                                 
                                     6.332
                                     116.898
                                     82.951
                                     82.951
                                     0.000
                                     121.958
                                     179.857
                                     194.369
                                     306.691
                                     Continuing
                                     Continuing
                                
                            
                             
                                 4221
                                 LCS Module Weapons
                                 
                                     0.000
                                     0.000
                                     9.808
                                     9.808
                                     0.000
                                     5.585
                                     3.235
                                     9.722
                                     7.729
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0443
                                 Aircraft Procurement, Navy
                                 
                                     50.189
                                     77.377
                                     47.484
                                     47.484
                                     0.000
                                     46.242
                                     67.442
                                     89.553
                                     89.485
                                     Continuing
                                     Continuing
                                
                            
                             
                                 1B4B
                                 Ship Maintenance
                                 
                                     11.746
                                     9.115
                                     6.218
                                     6.218
                                     0.000
                                     6.571
                                     6.166
                                     8.478
                                     9.885
                                     Continuing
                                     Continuing
                                
                            
                             
                                 1B1B
                                 Mission and Other Ship Operations
                                 
                                     0.000
                                     0.000
                                     1.190
                                     1.190
                                     0.000
                                     3.285
                                     4.696
                                     6.845
                                     9.499
                                     Continuing
                                     Continuing
                                
                            
                             
                                 1B5B
                                 Ship Depot Operations Support
                                 
                                     25.792
                                     18.873
                                     31.019
                                     31.019
                                     0.000
                                     24.417
                                     33.945
                                     21.341
                                     19.891
                                     Continuing
                                     Continuing
                                
                            
                             
                                 1C1C
                                 Combat Communications
                                 
                                     1.422
                                     1.683
                                     2.108
                                     2.108
                                     0.000
                                     2.723
                                     3.676
                                     3.757
                                     3.823
                                     Continuing
                                     Continuing
                                
                            
                             
                                 5100
                                 Outfitting / Post Delivery
                                 
                                     0.000
                                     0.000
                                     2.787
                                     2.787
                                     0.000
                                     68.794
                                     75.712
                                     104.504
                                     90.958
                                     Continuing
                                     Continuing
                                
                            
                        
                         The LCS Program takes an evolutionary approach to acquisition that emphasizes competition as the key to achieving affordability. Initially, two industry teams competed against each other with two different LCS designs LCS 1-4, over two flights, Flight 0 and Flight 0+. A down select will be conducted in FY10 to a single design, and a second source introduced in FY12 for continued competition. 

The incorporation of lessons learned from the design, construction, and testing of the initial two ships, as well as introduction of improved waterjets and a waterjet tunnel extension on the LM LCS design will comprise the Flight 0+ baseline awarded in FY09. A new baseline will be implemented in the FY10-14 Block Buy and maintained in the FY12-14 second source Block Buy, both built to a common Technical Data Package.

The LCS Program achieved Milestone A and Program Initiation in May 2004, and conducted a Defense Acquisition Executive (DAE) review in FY09. Milestone B is planned for third quarter 2010 prior to the award of the FY10 ships.
                         The LCS Program achieved Milestone A and Program Initiation in May 2004, and underwent a Milestone A update in FY09. Milestone B is planned for third quarter 2010.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Final Design (Flight 0)
                                         C
                                         CPAF
                                         LM, BIW
                                         Various
                                         
                                             175.263
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Class Design Services
                                         SS
                                         CPAF
                                         TBD
                                         Various
                                         
                                             25.340
                                             
                                                 23.000
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         LCS 1 & 2 Shore Trainers
                                         C
                                         CPAF
                                         LM, BIW
                                         Various
                                         
                                             26.860
                                             
                                                 9.900
                                                 2009-10
                                            
                                             
                                                 10.835
                                            
                                             
                                                 10.835
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SH-60B Datalink
                                         C
                                         CPAF
                                         LM, BIW
                                         Various
                                         
                                             2.435
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Flight 0 C4I
                                         WR
                                         PEO C4I
                                         Various
                                         
                                             5.215
                                             
                                                 0.291
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Government Engineering Support
                                         WR
                                         NSWC/DD
                                         Dahlgren, VA
                                         
                                             32.303
                                             
                                                 7.170
                                                 2009-10
                                            
                                             
                                                 2.433
                                            
                                             
                                                 2.433
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NSWC/PC 
                                         Panama City, FL
                                         
                                             22.437
                                             
                                                 0.340
                                                 2009-10
                                            
                                             
                                                 0.115
                                            
                                             
                                                 0.115
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NUWC
                                         Newport, RI
                                         
                                             8.355
                                             
                                                 0.452
                                                 2009-10
                                            
                                             
                                                 0.154
                                            
                                             
                                                 0.154
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NAWC AD
                                         Pax River, VA
                                         
                                             13.264
                                             
                                                 3.547
                                                 2009-10
                                            
                                             
                                                 1.204
                                            
                                             
                                                 1.204
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NSWC/CR
                                         Crane, IN
                                         
                                             15.907
                                             
                                                 0.033
                                                 2009-10
                                            
                                             
                                                 0.011
                                            
                                             
                                                 0.011
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NSWC/SSES 
                                         Philadelphia, PA
                                         
                                             33.902
                                             
                                                 9.030
                                                 2009-10
                                            
                                             
                                                 3.064
                                            
                                             
                                                 3.064
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         Various
                                         Various
                                         Government Activities
                                         Various
                                         
                                             22.990
                                             
                                                 3.911
                                                 2009-10
                                            
                                             
                                                 1.327
                                            
                                             
                                                 1.327
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Contractor Engineering Support
                                         C
                                         CPAF
                                         Alion
                                         Arlington, VA
                                         
                                             28.026
                                             
                                                 8.820
                                                 2009-10
                                            
                                             
                                                 2.644
                                            
                                             
                                                 2.644
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Contractor Engineering Support
                                         C
                                         CPAF
                                         Various
                                         Various
                                         
                                             17.903
                                             
                                                 0.183
                                                 2009-10
                                            
                                             
                                                 0.062
                                            
                                             
                                                 0.062
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Test & Evaluation
                                         C
                                         CPAF
                                         Alion
                                         Arlington, VA
                                         
                                             5.730
                                             
                                                 2.660
                                                 2008-10
                                            
                                             
                                                 3.500
                                            
                                             
                                                 3.500
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             11.890
                                        
                                    
                                     
                                         Test & Evaluation
                                         WR
                                         NSWC/PHD
                                         Port Hueneme, CA
                                         
                                             14.742
                                             
                                                 4.829
                                                 2008-10
                                            
                                             
                                                 5.500
                                            
                                             
                                                 5.500
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             25.071
                                        
                                    
                                     
                                         Test & Evaluation
                                         WR
                                         NSWC/SSES
                                         Philadelphia, PA
                                         
                                             20.021
                                             
                                                 6.200
                                                 2008-10
                                            
                                             
                                                 5.900
                                            
                                             
                                                 5.900
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             32.121
                                        
                                    
                                     
                                         Test & Evaluation
                                         WR
                                         NSWC/PC
                                         Panama City, FL
                                         
                                             1.385
                                             
                                                 1.846
                                                 2008-10
                                            
                                             
                                                 2.500
                                            
                                             
                                                 2.500
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.731
                                        
                                    
                                     
                                         Test & Evaluation
                                         WR
                                         COMOPTEVFOR
                                         Norfolk, VA
                                         
                                             3.414
                                             
                                                 2.000
                                                 2008-10
                                            
                                             
                                                 2.300
                                            
                                             
                                                 2.300
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.714
                                        
                                    
                                     
                                         Test & Evaluation
                                         WR
                                         NSWC/COR
                                         Corona, CA
                                         
                                             2.606
                                             
                                                 0.800
                                                 2008-10
                                            
                                             
                                                 0.800
                                            
                                             
                                                 0.800
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.206
                                        
                                    
                                     
                                         Test & Evaluation
                                         WR
                                         Various
                                         Various
                                         
                                             21.259
                                             
                                                 12.723
                                                 2008-10
                                            
                                             
                                                 17.385
                                            
                                             
                                                 17.385
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             51.367
                                        
                                    
                                     
                                         T&E Ordance
                                         WR
                                         IWS 3
                                         Not Specified
                                         
                                             5.677
                                             
                                                 0.000
                                                 2008-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.677
                                        
                                    
                                     
                                         Test & Evaluation
                                         C
                                         CPAF
                                         LM/GD
                                         Various
                                         
                                             4.345
                                             
                                                 16.700
                                                 2008-10
                                            
                                             
                                                 12.641
                                            
                                             
                                                 12.641
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             33.686
                                        
                                    
                                     
                                         T&E
                                         WR
                                         PEO C4I
                                         Charleston, SC
                                         
                                             3.296
                                             
                                                 0.972
                                                 2008-10
                                            
                                             
                                                 1.700
                                            
                                             
                                                 1.700
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.968
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         CODB
                                         Various
                                         Various
                                         PEO Ships
                                         Washington, DC
                                         
                                             3.489
                                             
                                                 1.140
                                                 2009-10
                                            
                                             
                                                 0.304
                                            
                                             
                                                 0.304
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Management Support
                                         C
                                         CPAF
                                         Alion
                                         Arlington, VA
                                         
                                             18.079
                                             
                                                 2.314
                                                 2009-10
                                            
                                             
                                                 0.617
                                            
                                             
                                                 0.617
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Management Support
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             3.942
                                             
                                                 2.088
                                                 2009-10
                                            
                                             
                                                 0.557
                                            
                                             
                                                 0.557
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Management Support
                                         C
                                         CPAF
                                         JJMA
                                         Arlington, VA
                                         
                                             1.480
                                             
                                                 0.458
                                                 2009-10
                                            
                                             
                                                 0.122
                                            
                                             
                                                 0.122
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         DAWDF
                                         Various
                                         Various
                                         Not Specified
                                         Not Specified
                                         
                                             0.468
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.468
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2011PB_0603581N_3096_FILE1.JPG
                        
                    
                     
                         
                             
                                 Shock Planning/Test (LFT&E) - Flight 0
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 Planning; Post Delivery Developmental Testing/Operational Testing Flight 0
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 Flight 0 DT / OT
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 Shock Planning/Test (LFT&E) - Flight 0+
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         2
                                         2015
                                    
                                
                            
                             
                                 Planning: Post Delivery Developmental Testing / Operational Testing Flight 0+
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 Flight 0+ DT / OT
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 Class Design Services
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 Combat System & C4I Spiral Development
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 Milestone B
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                        
                    
                
                 
                     3129
                     LCS Mission Package Development
                     
                         168.082
                         162.458
                         109.048
                         109.048
                         0.000
                         111.834
                         78.959
                         56.969
                         60.573
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Program provides focused war fighting capabilities in littoral mine warfare, countering small boat threats and littoral anti-submarine warfare to provide assured access to enable the US Joint Force operations in the littoral. Mission module development includes architectures, interfaces and development of mission module. Mission systems
development also includes the procurement of the first mission packages to be used on the Flight 0 Littoral Combat Ships (LCS).

Mine Countermeasures (MCM) Mission Modules will provide the Joint Force Commander with the capability to conduct Mine Countermeasure (MCM) operations ranging from first response mine detection and avoidance, to neutralization and sweeping in littoral conditions, enabling Joint Forcible Entry. This will open transit lanes and operating areas for naval forces. MCM operations will reduce the access timeline in contested littorals.

Anti-Submarine Warfare Modules will provide ASW capabilities while operating in a contested littoral environment. Leveraging multiple distributed sensors netted together, LCS will exploit real time undersea data, using maneuver and deception to enhance detection, classification, identification, targeting and destruction of enemy submarines.

Surface Warfare Mission Modules will provide the capability to detect, track and engage small boat threats, giving the joint force commander the ability to maximize striking power, shield high value units, or successfully move through a restricted area.
                         
                             
                                 System Engineering
                                 
                                     
                                         2.489
                                         0
                                         
						Continuation of Information Assurance (IA), modeling and simulation, Configuration Management (CM), Incremental Development, and safety engineering efforts. 
					
                                    
                                
                                 
                                     
                                         2.734
                                         0
                                         
						Continuation of modeling and simulation, program safety, and CM. 
					
                                    
                                     
                                         2.619
                                         0
                                    
                                     
                                         2.619
                                         0
                                         
					Continuation of modeling and simulation, program safety, and CM. 
				
                                    
                                
                            
                             
                                 Program Management
                                 
                                     
                                         7.704
                                         0
                                         
						Continue program-level program management efforts, including Contract Advisory and Assistance Services (CAAS): business and administrative planning, organizing, directing, coordinating, controlling, and approval actions designated to accomplish overall program objectives which are not associated with specific hardware elements and are not included in systems engineering. Maintain and execute logistic plans, processes and programs to assist in the management and support of Mission Modules and Mission Packages. 
					
                                    
                                
                                 
                                     
                                         8.733
                                         0
                                         
						Continue program-level program management efforts, including Contract Advisory and Assistance Services (CAAS): business and administrative planning, organizing, directing, coordinating, controlling, and approval actions designated to accomplish overall program objectives which are not associated with specific hardware elements and are not included in systems engineering. Maintain and execute logistic plans, processes and programs to assist in the management and support of Mission Modules and Mission Packages. 
					
                                    
                                     
                                         4.150
                                         0
                                    
                                     
                                         4.150
                                         0
                                         
					Continue program management efforts: business and administrative planning, organizing, directing, coordinating, controlling, and approval actions designated to accomplish overall program objectives which are not associated with specific hardware elements and are not included in systems engineering. 
				
                                    
                                
                            
                             
                                 System Test and Evaluation
                                 
                                     
                                         5.864
                                         0
                                         
						Continuation of Mission Package certification efforts for MCM Mission Package (MP), conduct Developmental Testing (DT) of the MCM MP on board USS INDEPENDENCE. 
					
                                    
                                
                                 
                                     
                                         10.419
                                         0
                                         
						Continuation of Mission Package certification efforts for ASW, and SUW. Initiate ASW DT on board USS FREEDOM.  MCM and SUW Form, Fit, and Function (FF&F) Test on USS FREEDOM.  MCM Launch, Handling, and Recovery (LH&R) test on USS FREEDOM. 
					
                                    
                                     
                                         34.262
                                         0
                                    
                                     
                                         34.262
                                         0
                                         
					Conduct MCM DT on board USS FREEDOM. Conduct SUW Structural Test Firing (STF) on USS FREEDOM; conduct SUW DT / TECHEVAL and IOT&E on board USS INDEPENDENCE. Complete ASW DT on board USS FREEDOM. 
				
                                    
                                
                            
                             
                                 Integration, Assemble, Test and Checkout
                                 
                                     
                                         1.474
                                         0
                                         
						Continue program-level Integration, Assembly, Test & Checkout efforts: technical and functional activities associated with the design, development, and production of mating surfaces, structures, equipment, parts, materials, and software required to assemble hardware/software elements into mission equipment. 
					
                                    
                                
                                 
                                     
                                         1.064
                                         0
                                         
						Continue program-level Integration, Assembly, Test & Checkout efforts: technical and functional activities associated with the design, development, and production of mating surfaces, structures, equipment, parts, materials, and software required to assemble hardware/software elements into mission equipment. 
					
                                    
                                     
                                         0.797
                                         0
                                    
                                     
                                         0.797
                                         0
                                         
					Continue program-level Integration, Assembly, Test & Checkout efforts: technical and functional activities associated with the design, development, and production of mating surfaces, structures, equipment, parts, materials, and software required to assemble hardware/software elements into mission equipment. 
				
                                    
                                
                            
                             
                                 Training
                                 
                                     
                                         1.631
                                         0
                                         
						Complete the incorporation of all MP information into the Navy Training Systems Plan (NTSP). Continue the implementation and management of a proactive training program, continue program-level training efforts: Design, develop, produce, and deliver training services, devices, accessories, aids and equipment. 
					
                                    
                                
                                 
                                     
                                         13.235
                                         0
                                         
						Start the development of the software for the technical trainer in support of the Capabilities Development Document (CDD) requirements for Train-to-Certify and Train-to-Qualify. First years efforts will focus on MCM. 
					
                                    
                                     
                                         7.623
                                         0
                                    
                                     
                                         7.623
                                         0
                                         
					Continue the development of the technical training software by adding the SUW requirements into the Train-to-Certify and Train-to-Qualify applications. 
				
                                    
                                
                            
                             
                                 Common Equipment
                                 
                                     
                                         47.036
                                         0
                                         
						Mission Package Computing Environment (MPCE) - Mission Package Operating Environment (MPOE) Platform Development - manage software configuration(s), identify and acquire required components, test for compatibility, and deliver post-installation security lock-down scripts. Develop MPOE Integrated Logistics support (ILS) documentation, conduct vendor training. Document the LCS mission package concept of operations, functional & performance requirements, interfaces, and computing environment. Conduct MPCE Integration and Test events on the Seaframes and at USS INDEPENDENCE and USS FREEDOM land-based facilities.

Multi-Vehicle Communication System (MVCS) - The Mission Package Off Board Communications will provide the communications systems capabilities that support LCS mission package unmanned vehicle requirements. Conduct installation and checkout (INCO) on LCS Seaframe.

MH-60 B/R/S - Initiate the design, development, and prototyping of the Ku-band Common Data Link (CDL) Kit for installation in an SH-60B helicopter to allow the SH-60B to communicate with LCS via its shipboard CDL system. Design and development of a C4ISR Multiplexer / De-Multiplexer Interface Unit. Design and development of Fast Track Imaging(FTI) sets for installation in an MH-60S helicopter. 
					
                                    
                                
                                 
                                     
                                         31.515
                                         0
                                         
						MPCE - Support the conduct of Mission Package developmental testing; correct deficiencies observed during testing.
MVCS - Support MVCS Full Capability ship installation; update technical data package after ship installation. Integrate Beyond Line of Sight (BLOS) capability into MVCS.
Conduct DT of MVCS increment 1 capability onboard LCS Seaframe.
MH 60 B/R/S - Complete the development of the Ku-Band CDL Helo Support Functional segment; install onboard LCS Seaframe and conduct integration testing. 
					
                                    
                                     
                                         17.968
                                         0
                                    
                                     
                                         17.968
                                         0
                                         
					MPCE - Support DT and OT events with each Mission Package with the seaframe; identify interface issues and correct deficiencies.
MVCS - Support MVCS full operational testing onboard LCS sea frame, correct deficiencies observed during testing. 
				
                                    
                                
                            
                             
                                 Mine Countermeasures (MCM) Mission Package
                                 
                                     
                                         22.746
                                         0
                                         
						Continue integration of Spiral A Mission Modules. Design, develop, integrate and test mission modules for remainder of systems needed to complete Spiral A baseline.  Develop, integrate and test USV and Sweep systems. Develop test procedures and documentation. Integrate the MCM MP with LCS sea frame. 
					
                                    
                                
                                 
                                     
                                         12.532
                                         0
                                         
						Conduct at sea integration (end-to-end) testing. Conduct integration with sea frame. Correct of deficiencies observed during testing. Conduct Certification of MCM MP to include weapons system certification, Human Systems Integration (HSI), IA, and Safety.  MCM Form, Fit, and Function (FF&F) Test on USS FREEDOM.  MCM Launch, Handling, and Recovery (LH&R) test on USS FREEDOM. 
					
                                    
                                     
                                         13.412
                                         0
                                    
                                     
                                         13.412
                                         0
                                         
					Conduct MCM DT on board USS FREEDOM. Correct deficiencies observed during testing.  Integrate the Surface Mine Countermeasures Unmanned Undersea Vehicle with Low frequency Broadband (SMCM UUV w/LFBB).  Continue development, integration and testing of USV and Sweep systems.  Validate and verify test procedures and documentation.  Incorporate high priority problem trouble reports (PTRs). 
				
                                    
                                
                            
                             
                                 Anti-Submarine Warfare (ASW) Mission Package
                                 
                                     
                                         5.897
                                         0
                                         
						Complete integration of the ASW MP, conduct at-sea testing of ASW MP#1. 
					
                                    
                                
                                 
                                     
                                         8.676
                                         0
                                         
						Complete end-to-end testing of ASW MP#1, integrate the ASW MP with the LCS sea frame and initiate DT events.  
					
                                    
                                
                            
                             
                                 Surface Warfare (SUW) Mission Package
                                 
                                     
                                         66.364
                                         0
                                         
						Provide required funding to PEO Missiles & Space for Non Line of Site (NLOS) development. Develop the power converter solution for the NLOS Mission Module. Develop and maintain the LCS SUW T&E Road-map and Master Test Plan. Conduct testing of the Gun Mission Module (GMM), the Container Launch Unit (CLU), and the Mission Module. Develop Training and Preliminary Maintenance Plans for the GMM. 
					
                                    
                                
                                 
                                     
                                         67.412
                                         0
                                         
						Purchase NLOS Precision Attack Missile (PAM) Test Missiles. Conduct GMM integration testing with sea frame and combat systems, and End-to-End testing of the GMM. SUW Form, Fit, and Function (FF&F) Test on USS FREEDOM. 
					
                                    
                                     
                                         26.500
                                         0
                                    
                                     
                                         26.500
                                         0
                                         
					Purchase NLOS Precision Attack Missile (PAM) Test Missiles.  Purchase NLOS test targets, integrate NLOS with sea frame, and conduct Non Line of Site Launch System (NLOS-LS) Mission Module radio design.  Conduct SUW Structural Test Firing (STF) on USS FREEDOM; conduct SUW DT / TECHEVAL and IOT&E on board USS INDEPENDENCE. 
				
                                    
                                
                            
                             
                                 Mission Package Portable Control Station (MP-PCS) (Formally Portable Mission Package Computing Environment)
                                 
                                     
                                         1.600
                                         0
                                         
						Provide technical expertise in the development and configuration of the MP-PCS. Conduct systems engineering, design, development, and integration tasks to support implementation of a MP-PCS core capability. Track/coordinate the development and installation of the MP-PCS components within the transportable support container. Perform software and hardware integration to support MPCE baseline, revise IA plan and network topology, conduct system groom, perform test and checkout of MPCE and ancillary systems. 
					
                                    
                                
                                 
                                     
                                         1.947
                                         0
                                         
						Provide technical expertise in the development and configuration of the MP-PCS. Conduct systems engineering, design, development, and integration tasks to support implementation of a MP-PCS core capability. Track/coordinate the development and installation of the MP-PCS components within the transportable support container. Perform software and hardware integration to support MPCE baseline, revise IA plan and network topology, conduct system groom, perform test and checkout of MPCE and ancillary systems. 
					
                                    
                                     
                                         1.717
                                         0
                                    
                                     
                                         1.717
                                         0
                                         
					Provide technical expertise in the development and configuration of the MP-PCS. Conduct systems engineering, design, development, and integration tasks to support implementation of a MP-PCS core capability. Track/coordinate the development and installation of the MP-PCS components within the transportable support container. Perform software and hardware integration to support MPCE baseline, revise IA plan and network topology, conduct system groom, perform test and checkout of MPCE and ancillary systems. 
				
                                    
                                
                            
                             
                                 Pre-Production Engineering
                                 
                                     
                                         4.230
                                         0
                                         
						Convert existing MCM MP Technical Data Package (TDP) data to needed format and develop any needed drawings to complete the MP TDP. 
					
                                    
                                
                                 
                                     
                                         4.191
                                         0
                                         
						Convert existing ASW and SUW MP TDP data to needed format and develop any needed drawings to complete the MP TDP. 
					
                                    
                                
                            
                             
                                 Acquistion Workforce
                                 
                                     
                                         1.047
                                         0
                                         
						Acquistion Workforce 
					
                                    
                                
                            
                        
                         
                             
                                 2127 
                                 Littoral Combat Ship
                                 
                                     1016.952
                                     1076.669
                                     1509.335
                                     1509.335
                                     0.000
                                     1808.128
                                     2333.833
                                     2416.574
                                     2747.939
                                     Continuing
                                     Continuing
                                
                            
                             
                                 1600 
                                 LCS Mission Modules
                                 
                                     6.332
                                     116.898
                                     82.951
                                     82.951
                                     0.000
                                     121.958
                                     179.857
                                     194.369
                                     306.691
                                     Continuing
                                     Continuing
                                
                            
                             
                                 4221
                                 LCS Module Weapons
                                 
                                     0.000
                                     0.000
                                     9.808
                                     9.808
                                     0.000
                                     5.585
                                     3.235
                                     9.722
                                     7.729
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0443 
                                 Aircraft Procurement, Navy
                                 
                                     50.189
                                     77.377
                                     47.484
                                     47.484
                                     0.000
                                     46.242
                                     67.442
                                     89.553
                                     89.485
                                     Continuing
                                     Continuing
                                
                            
                             
                                 1B1B
                                 Mission and Other Ship Operations
                                 
                                     0.000
                                     0.000
                                     1.190
                                     1.190
                                     0.000
                                     3.285
                                     4.696
                                     6.845
                                     9.499
                                     Continuing
                                     Continuing
                                
                            
                             
                                 1B4B 
                                 Ship Maintenance
                                 
                                     11.746
                                     9.115
                                     6.218
                                     6.218
                                     0.000
                                     6.571
                                     6.166
                                     8.478
                                     9.885
                                     Continuing
                                     Continuing
                                
                            
                             
                                 1B5B 
                                 Ship Depot Operations Support
                                 
                                     25.792
                                     18.873
                                     31.019
                                     31.019
                                     0.000
                                     24.417
                                     33.945
                                     21.341
                                     19.891
                                     Continuing
                                     Continuing
                                
                            
                             
                                 1C1C 
                                 Combat Communications
                                 
                                     1.422
                                     1.683
                                     2.108
                                     2.108
                                     0.000
                                     2.723
                                     3.676
                                     3.757
                                     3.823
                                     Continuing
                                     Continuing
                                
                            
                             
                                 5110
                                 Outfitting / Post Delivery
                                 
                                     0.000
                                     0.000
                                     2.787
                                     2.787
                                     0.000
                                     68.794
                                     75.712
                                     104.504
                                     90.958
                                     Continuing
                                     Continuing
                                
                            
                        
                         The LCS acquisition strategy encompasses multiple phases: Phases I and II are Concept Refinement and Technology Development, consisting of Preliminary Design, Final Design and Detail Design and Construction for Flight 0 ships. A parallel three phase approach is planned for Flight 0+ ships. - Preliminary System Design, - Final System Design and - Detail Design and Construction.
                         Milestone Reviews
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         1.1 System Engineering
                                         WR
                                         Various
                                         Various
                                         
                                             6.757
                                             
                                                 2.734
                                                 2009-10
                                            
                                             
                                                 2.619
                                            
                                             
                                                 2.619
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             12.110
                                        
                                    
                                     
                                         1.3 System Test and Evaluation
                                         WR
                                         Various
                                         Various
                                         
                                             21.064
                                             
                                                 10.419
                                                 2009-10
                                            
                                             
                                                 34.262
                                            
                                             
                                                 34.262
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             65.745
                                        
                                    
                                     
                                         1.4 Integration, Assembly, Test and Check
                                         WR
                                         Various
                                         Various
                                         
                                             1.474
                                             
                                                 1.064
                                                 2009-10
                                            
                                             
                                                 0.797
                                            
                                             
                                                 0.797
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.335
                                        
                                    
                                     
                                         1.5 Training
                                         WR
                                         Various
                                         Various
                                         
                                             3.798
                                             
                                                 13.235
                                                 2009-10
                                            
                                             
                                                 7.623
                                            
                                             
                                                 7.623
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             24.656
                                        
                                    
                                     
                                         1.12 Common Equipment Development
                                         WR
                                         Various
                                         Various
                                         
                                             38.828
                                             
                                                 22.476
                                                 2009-10
                                            
                                             
                                                 12.468
                                            
                                             
                                                 12.468
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             73.772
                                        
                                    
                                     
                                         1.13 MCM MP
                                         WR
                                         Various
                                         Various
                                         
                                             86.056
                                             
                                                 10.532
                                                 2009-10
                                            
                                             
                                                 11.412
                                            
                                             
                                                 11.412
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             108.000
                                        
                                    
                                     
                                         1.14 ASW MP
                                         WR
                                         Various
                                         Various
                                         
                                             126.987
                                             
                                                 4.976
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             131.963
                                        
                                    
                                     
                                         1.15 SUW MP
                                         WR
                                         Various
                                         Various
                                         
                                             55.264
                                             
                                                 43.862
                                                 2009-10
                                            
                                             
                                                 15.000
                                            
                                             
                                                 15.000
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             114.126
                                        
                                    
                                     
                                         1.19 Pre-Production Engineering
                                         WR
                                         Various
                                         Various
                                         
                                             4.234
                                             
                                                 4.191
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.425
                                        
                                    
                                     
                                         1.12 Common Equipment
                                         WR
                                         Various
                                         Various
                                         
                                             11.019
                                             
                                                 9.039
                                                 2009-10
                                            
                                             
                                                 5.500
                                            
                                             
                                                 5.500
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             25.558
                                        
                                    
                                     
                                         1.13 MCM MP Equipment
                                         WR
                                         Various
                                         Various
                                         
                                             4.600
                                             
                                                 2.000
                                                 2009-10
                                            
                                             
                                                 2.000
                                            
                                             
                                                 2.000
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.600
                                        
                                    
                                     
                                         1.14 ASW MP Equipment
                                         WR
                                         Various
                                         Various
                                         
                                             17.810
                                             
                                                 3.700
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             21.510
                                        
                                    
                                     
                                         1.15 SUW MP Equipment
                                         WR
                                         Various
                                         Various
                                         
                                             27.029
                                             
                                                 23.550
                                                 2009-10
                                            
                                             
                                                 11.500
                                            
                                             
                                                 11.500
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             62.079
                                        
                                    
                                     
                                         1.16 MP-PCS Equipment
                                         WR
                                         Various
                                         Various
                                         
                                             1.600
                                             
                                                 1.947
                                                 2009-10
                                            
                                             
                                                 1.717
                                            
                                             
                                                 1.717
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.264
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Acquisition Workforce
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             1.047
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.047
                                        
                                    
                                     
                                         1.2 Program Management
                                         WR
                                         Various
                                         Various
                                         
                                             12.805
                                             
                                                 8.733
                                                 2009-10
                                            
                                             
                                                 4.150
                                            
                                             
                                                 4.150
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             25.688
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2011PB_0603581N_3129_FILE1.JPG
                        
                    
                     
                         
                             
                                 SUW MP#2 Delivery
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 SUW MP Integration
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 MCM MP DT (LCS 2)
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                     4018
                     Littoral Combat Ship Construction
                     
                         90.393
                         75.147
                         41.565
                         41.565
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         1279.015
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Littoral Combat Ship (LCS) will be a fast, agile, and networked surface combatant with capabilities optimized to defeat asymmetric threats, and assure naval and joint force access into contested littoral regions. The threats challenging our naval forces in the littorals include mines, attacks by small surface craft, and quiet diesel submarines armed with a variety of anti-ship weapons. Such threats have great potential to be effectively employed by many less capable countries and non-state actors to prevent access, and use, of littoral areas by U.S. forces.

The LCS Program achieved Milestone A and Program Initiation in May 2004, and conducted a Milestone A update review in 2009. Milestone B is planned for third quarter 2010.

The LCS construction phase includes the construction of two LCS Fight 0 Class Ships, one of each of two designs, and includes Government Furnished Equipment (GFE) for ships systems, Final System Design (FSD), Detail Design, introduction of final interface requirements for integration with mission packages from the Mission Systems and Ship Integration Team (MSSIT), and Outfitting and Post Delivery (OF/PD).


USS FREEDOM (LCS 1)
Basic Construction: 521.0	
Change Orders:        0.5		
GFE:                 12.0	
Other:                3.5 	
Total Cost*:        537.0

USS INDEPENDENCE (LCS 2)
Basic Construction: 589.0	
Change Orders:        3.5		
GFE:                  7.0	
Other:                7.5 	
Total Cost*:        607.0

Non End Cost Item FSD/MSSIT  25.0(LCS1), 54.0(LCS2)              
Non End Cost Item OF/PD     94.0(LCS1), 75.0(LCS2)

FSD/MSSIT costs for USS INDEPENDENCE and USS FREEDOM are not true construction costs and are costs associated with design completion.


* Does not include OF/PD and early design costs
                         
                             
                                 Construction
                                 Provides for the construction, production, test and trials of USS INDEPENDENCE and USS FREEDOM ships, including execution of Change Orders and procurement of Government Furnished Equipment (GFE).
                                 
                                     
                                         63.153
                                         0
                                         
						Continued detail design and construction of LCS 1 (Lockheed Martin Design) and LCS 2 (General Dynamics - Bath Iron Works Design). Completed procurement of GFE for both USS INDEPENDENCE and USS FREEDOM. Supported and executed the ship pre-delivery test and trials and related certification efforts. 
					
                                    
                                
                                 
                                     
                                         32.000
                                         0
                                         
						Completion of USS FREEDOM. 
					
                                    
                                
                            
                             
                                 Support Costs
                                 
                                     
                                         0.300
                                         0
                                         
						Travel for SUPSHIPS 
					
                                    
                                
                            
                             
                                 Outfitting and Post Delivery
                                 Provides for the integration and testing of the seaframe and separately acquired mission packages, implementation of instrumentation packages and validation of structural, seakeeping, hydrodynamic performance, emergent support during the execution of Post Delivery Test & Trials (PDT&T), post-shakedown availability (PSA) to incorporate Engineering Change Proposals that allow for correction of trial card deficiencies, and mission critical upgrades, as required.
                                 
                                     
                                         26.719
                                         0
                                         
						Initiated operation of installed instrumentation equipment, collection of data and the analysis of critical ship performance parameters. Conducted testing of supporting mission packages, seaframe, and the integrated product. Performed emergent repairs during PDT&T as required. Performed engineering, planning, work package development and procurement of long lead material for the Post-Shakedown Availabilities (PSA) for both USS INDEPENDENCE and USS FREEDOM. Conducted IPDAs for LCS 1 to correct trial card deficiencies and incorporate critical safety and mission critical ECPs that must be completed prior to delivery to the Fleet. Performed engineering, planning and procurement of long lead material for the Industrial Post Delivery Availabilities (IPDA), scheduled immediately after ship delivery. Provided technical support to the INSURV Board. 
					
                                    
                                
                                 
                                     
                                         43.147
                                         0
                                         
						Perform emergent repairs to support IPDA for USS FREEDOM Post Delivery Test and Trials. Conduct Final Contract Trials and provide Technical Support for the INSURV Board. Correct Trial Card discrepancies. Perform advance planning, engineering, work package development and the procurement of material to support two fourteen week industrial Post Shakedown Availability (PSA) to include both USS INDEPENDENCE and USS FREEDOM. Complete instrumentation, data collection and analysis of critical ship performance. Conduct OF/PD efforts for the Early Deployment of USS INDEPENDENCE. 
					
                                    
                                     
                                         41.565
                                         0
                                    
                                     
                                         41.565
                                         0
                                         
					Perform Final Contract Trials for USS INDEPENDENCE and USS FREEDOM. Correct Trial Card discrepancies. Initiate Mission Package Developmental Testing (DT) and Initial Operational Test & Evaluation (IOT&E) and continue PSA preparations. 
				
                                    
                                
                            
                             
                                 Acquisiton Work Force
                                 
                                     
                                         0.221
                                         0
                                         
						Acquisition Workforce 
					
                                    
                                
                            
                        
                         
                             
                                 2127
                                 Littoral Combat Ship
                                 
                                     1016.952
                                     1076.669
                                     1509.335
                                     1509.335
                                     0.000
                                     1808.128
                                     2333.833
                                     2416.574
                                     2747.939
                                     Continuing
                                     Continuing
                                
                            
                             
                                 1600
                                 LCS Modules
                                 
                                     6.332
                                     116.898
                                     82.951
                                     82.951
                                     0.000
                                     121.958
                                     179.857
                                     194.369
                                     306.691
                                     Continuing
                                     Continuing
                                
                            
                             
                                 4221
                                 LCS Module Weapons
                                 
                                     0.000
                                     0.000
                                     9.808
                                     9.808
                                     0.000
                                     5.585
                                     3.235
                                     9.722
                                     7.729
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0443
                                 Aircraft Procurement, Navy
                                 
                                     50.189
                                     77.377
                                     47.484
                                     47.484
                                     0.000
                                     46.242
                                     67.442
                                     89.553
                                     89.485
                                     Continuing
                                     Continuing
                                
                            
                             
                                 1B1B
                                 Mission and Other Ship Operations
                                 
                                     0.000
                                     0.000
                                     1.190
                                     1.190
                                     0.000
                                     3.285
                                     4.696
                                     6.845
                                     9.499
                                     Continuing
                                     Continuing
                                
                            
                             
                                 1B4B
                                 Ship Maintenance
                                 
                                     11.746
                                     9.115
                                     6.218
                                     6.218
                                     0.000
                                     6.571
                                     6.166
                                     8.478
                                     9.885
                                     Continuing
                                     Continuing
                                
                            
                             
                                 1B5B
                                 Ship Depot Operations Support
                                 
                                     25.792
                                     18.873
                                     31.019
                                     31.019
                                     0.000
                                     24.417
                                     33.945
                                     21.341
                                     19.891
                                     Continuing
                                     Continuing
                                
                            
                             
                                 1C1C
                                 Combat Communications
                                 
                                     1.422
                                     1.683
                                     2.108
                                     2.108
                                     0.000
                                     2.723
                                     3.676
                                     3.757
                                     3.823
                                     Continuing
                                     Continuing
                                
                            
                             
                                 5110
                                 Outfitting / Post Delivery
                                 
                                     0.000
                                     0.000
                                     2.787
                                     2.787
                                     0.000
                                     68.794
                                     75.712
                                     104.504
                                     90.958
                                     Continuing
                                     Continuing
                                
                            
                        
                         The LCS Program takes an evolutionary approach to acquisition that emphasizes competition as a key to achieving affordability. Initially, two industry teams competed against each other with two different LCS designs, LCS 1-4, over two flights, Flight 0 and Flight 0+. A down select will be conducted in FY10 to a single design, and a second source introduced in FY12 for continued competition. 

The incorporation of lessons learned from the design, construction, and testing of the initial first two ships, as well as introduction of improved waterjets on both designs and a waterjet tunnel extension on the LM LCS design will comprise the Flight 0+ baseline to be awarded in FY09. The new baseline will be implemented in the FY10-14 Block Buy and maintained in the FY12-14 Second Source Block Buy, both built to a common Technical Data Package. 

The LCS Program achieved Milestone A and Program Initiation in May 2004, and conducted a Defense Acquisition Executive (DAE) review in FY09. Milestone B is planned for third quarter 2010 prior to the award of the FY10 ships.
                         The LCS Program achieved Milestone A and Program Initiation in May 2004, and underwent a Milestone A update in FY09. Milestone B is planned for the third quarter 2010.
                    
                     
                         
                             
                                 Product Development
                                 Final Ship Design/Mission Ship System Integration Team costs for LCS 1 and LCS 2 are not true construction costs, and although funds were obligated against the 4018 construction project contracts, these costs were associated with MSSIT/FSD for design completion.
                                 
                                     
                                         LCS Ship 1 Construction
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Moorestown, NJ
                                         
                                             521.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             521.000
                                        
                                    
                                     
                                         LCS Ship 1 Change Orders
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Moorestown, NJ
                                         
                                             0.500
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.500
                                        
                                    
                                     
                                         LCS Ship 1 GFE
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Moorestown, NJ
                                         
                                             12.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             12.000
                                        
                                    
                                     
                                         LCS Ship 2 Construction
                                         C
                                         CPAF
                                         General Dynanics
                                         Bath, ME
                                         
                                             557.000
                                             
                                                 32.000
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             589.000
                                        
                                    
                                     
                                         LCS Ship 2 Change Orders
                                         C
                                         CPAF
                                         General Dynamics
                                         Bath, ME
                                         
                                             3.500
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.500
                                        
                                    
                                     
                                         LCS Ship 2 GFE
                                         C
                                         CPAF
                                         General Dynamics
                                         Bath, ME
                                         
                                             7.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.000
                                        
                                    
                                     
                                         LCS Ship 1 FSD/MSSIT
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Moorestown, NJ
                                         
                                             25.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             25.000
                                        
                                    
                                     
                                         LCS Ship 2 FSD/MSSIT
                                         C
                                         CPAF
                                         General Dynamics
                                         Bath, ME
                                         
                                             54.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             54.000
                                        
                                    
                                     
                                         Initial Outfitting 
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             21.601
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             21.601
                                        
                                    
                                     
                                         Testing and Logistics
                                         WR
                                         Various
                                         Various
                                         
                                             21.961
                                             
                                                 1.687
                                                 2009-10
                                            
                                             
                                                 2.665
                                            
                                             
                                                 2.665
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Post Delivery ECP
                                         C
                                         CPAF
                                         Lockheed Martin - General Dynamics
                                         Various
                                         
                                             24.357
                                             
                                                 15.000
                                                 2009-10
                                            
                                             
                                                 24.900
                                            
                                             
                                                 24.900
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             64.257
                                        
                                    
                                     
                                         PSA/PSA Planning/INSURV/OPTAR
                                         WR
                                         Various
                                         Various
                                         
                                             6.271
                                             
                                                 26.460
                                                 2009-10
                                            
                                             
                                                 14.000
                                            
                                             
                                                 14.000
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             46.731
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Travel
                                         WR
                                         SUPSHIP
                                         Various
                                         
                                             0.460
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.460
                                        
                                    
                                     
                                         Other Program Costs
                                         WR
                                         Various
                                         Various
                                         
                                             11.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             11.000
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Acquisition Workforce
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.221
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.221
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                                 IPDA LCS 2
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                                         2010
                                    
                                     
                                         4
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                     9999
                     Congressional Adds
                     
                         10.273
                         63.734
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         100.139
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Provides resources to support both LCS Mission Package Development and Ship Construction.
                         
                             
                                 Revised Acquisition Strategy
                                 
                                     59.751
                                     
						Design review to include all existing change pages. Design update will include new FY10 block buy baseline changes, both government and contract initiated or in response to technology obsolescence, update and completion of a neutral format 3-D model. Update of all design documentation into an LCS Technical Data Package (TDP).

Conduct a continuous independent review and approval by a Navy-led team to ensure LCS TDP is "industry neutral" so that any industry team can build the LCS, including reviews by other contractor/industry teams and special studies for affordability, commonality, and producability.

Develop a detailed Interface Control Document (ICD) between the Selected Ship Systems (S3), which is predominately Combat and C4I systems and networks, and the seaframe to enable the seaframe and S3 to be independently procured.

Update of industry TDP as necessary from baseline to enable use with FY12 block buy from a second industry source, with S3 provided as GFE. 
					
                                
                            
                             
                                 MIW Modules Prog - Cong
                                 
                                     3.983
                                     
						Funding is provided to research and study methods to employ mine warfare mission modules independently of the LCS platform. 
					
                                
                            
                             
                                 Autonomous Acoustic Array Advanced Tubular Solid O
                                 
                                     1.995
                                     
						Funding is provided for the application of Advanced Tubular Solid Oxide Fuel Cell (SOFC) technology to deliver clean, efficient, and quiet power generation as an alternate power source for the LCS ASW Mission Package (MP). 
					
                                
                            
                             
                                 LCS Common MIssion Package Training Environmnet
                                 
                                     4.488
                                     
						Funding is provided to accelerate the development of a common Mission Package Trainer to meet near term MCM Mission Package training requirements. 
					
                                
                            
                             
                                 Alternative Use of Mine Warfare Modules
                                 
                                     3.790
                                     
						Funding is provided to research and study methods to employ mine warfare mission modules independently of the LCS platform. 
					
                                
                            
                        
                         Congressional Adds.
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